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INTRODUCTION 

 
With support from the Government of Norway, the UN-REDD Programme, in partnership with the 
Regional Community Forestry Training Centre (RECOFTC), assisted the Government of Myanmar (GoM) 
and other stakeholders to develop a REDD+ Readiness Roadmap in the period July 2012-August 2013.  5 
Most of the information included in the Roadmap was derived from the work of three multi-stakeholder 
Technical Working Groups (TWG) during the period December 2012-April 2013.  A draft document was 
then subject to six consultation events – two national workshops and 4 sub-national workshops (see 
Consultation Annex to the Roadmap).  A revised document was produced reflecting inputs from the 
consultation events. 10 
 
The Myanmar REDD+ Readiness Roadmap has six sections: 
 

1. Management of REDD+ Readiness Arrangements 
2. Stakeholder Consultation and Participation 15 
3. Development and Selection of REDD+ strategies 
4. Implementation Framework and Safeguards 
5. Development of a National Forest Reference Emission Level and/or Forest Reference Level 
6. Development of a National Forest Monitoring System 

 20 
The total budget calculated for implementation of these six sections is US$ 23,320,650 (including 
administrative costs).  This funding will be accessed through the support of numerous donors and 
development partners, as well as from the government budget.  
 
Some initial support to the implementation of the Roadmap was provided through the Targeted Support 25 
window during 2014-15.  In early 2015, Myanmar was invited to submit an Expression of Interest for a 
full national programme, and subsequently to make a presentation on this Expression of Interest to the 
14th and 15th meetings of the UN-REDD Policy Board.  The Policy Board provisionally approved the 
allocation of 5,554,370 to the Myanmar National Programme. This decision became operational 
following the confirmation of availability of funds provided to the interim governance body on July 6, 30 
20161.    
 
The Myanmar UN-REDD National Programme reflects the needs and requests of the GoM and the 
comparative advantages of the UN-REDD Programme and specific circumstances of the country.  The 
situation analysis underlying UN-REDD Programmatic Support, including stakeholder analysis, is 35 
described in the Roadmap itself (Annex 1) and is not repeated here.   
 
 

Context: Recent developments and Implementation of the REDD+ Readiness Roadmap 

 40 
In April, 2016, a new government, led by the National League for Democracy, has come to power.  The 
new government has implemented some institutional changes, such as reorganization of ministries, 
including the reorganization of the former Ministry of Environmental Conservation and Forestry 

                                                           
1
 The UN-REDD Programme governance structure was subject to change in the transition from the 2010-2015 phase to the 

2016-2020 phase. The Policy Board was no longer in place as of January 2016, and interim governance structures agreed to by 
the programme partners were put in place to run the daily operations of the programme.   
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(MOECAF) to create the new Ministry of Natural Resources and Environmental Conservation (MONREC), 
which is in charge of climate change matters. Significant changes in forest policy have been introduced 
since then such as (i) one-year moratorium on logging for all timber species and a 10 year logging ban for 
teak in certain areas of the country where forests are heavily depleted by past overcutting (Bago-Yoma 
region), (ii) a ten year reforestation  programme (2017 – 2027) with the objective of restoring degraded 5 
and depleted forests nationwide as well as (iii) a reduction of the annual allowable cutting rates to 
around half of the former rates which were already reduced in 2010 in comparison with previous years.  
 
On 28 September 2015 Myanmar submitted its Intended National Determined Contribution (INDC) to the 
UNFCCC. Myanmar’s INDC places great emphasis on the forest sector as the source of emission 10 
reductions, and explicitly mentions the UN-REDD Programme as a key partner in actions to achieve 
emission reductions. The country is presently in the process of migrating from the INDC to a NDC 
formulation under the leadership of the ECD.  
 
Since the REDD+ Readiness Roadmap was approved by the GoM in 2013, it has formed the basis for all 15 
work in Myanmar related to building capacities to implement REDD+.  The following sub-sections 
describe progress in relation to implementation of the Roadmap with UN-REDD and other support. 
 
Overall progress and the role of UN-REDD 
 20 
Progress against the Warsaw Framework for REDD+ 
UN-REDD Targeted support began in January 2015 with the development of Action Plans for NFMS and 
FREL/FRL and initial capacity building activities based on these plans, and have continued with activities 
for stakeholders’ engagement and REDD+ awareness; effective and participatory governance 
arrangements for REDD+, REDD+ safeguards definition and national SIS development and preliminary 25 
National REDD+ Strategy development.  
 
National REDD+ Strategy/Action Plan 
The country’s REDD+ Readiness Roadmap was finalized by a series of multi-stakeholder consultation 
processes with a final national roadmap validation workshop held in 2013. In 2015 with the support of 30 
the Asia Indigenous Peoples Pact (AIPP), in collaboration with The Promotion of Indigenous and Nature 
Together (POINT) a preparatory meeting with indigenous peoples, and a dialogue with the Forest 
Department of Myanmar was undertaken with 33 participants of indigenous organizations and 
communities. The participants formulated recommendations, which were presented during the 
dialogues with the Forest Department. It also served as a platform for establishing linkages between and 35 
among leaders and representatives of indigenous organizations and communities, committed to work 
together on REDD+ and related issues. In particular, the participants agreed to strengthen and use the 
existing Indigenous Peoples Forum of Myanmar to monitor the REDD+ process. Initial work begun on 
assessing drivers of deforestation and forest degradation with consultation meetings with stakeholders 
including the agriculture and finance sectors. 40 
 
National Forest Monitoring System (NFMS) 
The Forestry Department and other stakeholders elaborated on NFMS and FREL/FRL action plans and a 
draft NFMS action plan was developed. Capacity on NFI/NFM was enhanced through training for 
technical personnel at the FSI in India as well as work (MRV group) reinitiated. Capacity built on National 45 
Forest Inventory design and methodology through a national workshop (49 participants) and capacity 
enhanced on land cover change assessment using Open Foris Collect Earth (20 participants). 
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Forest Reference Emission Level / Forest Reference Level (FREL/FRL) 
Capacity needs assessment carried out according to 15 major criteria relevant for NFMS and FREL/FRL 
development. A national FREL/FRL workshop completed (35 participants) with essential elements for 
FREL/FRL action plan developed and endorsed by the government. 
 5 
Safeguards and Safeguards Information System (SIS) 
Initial work started on a social and environmental SIS. A Stakeholder Engagement and Safeguards 
Technical Working Group established and held its first three meetings according to a workplan 
developed at the beginning of 2016. 
 10 
Establishment of an architecture to support decision making on REDD+ (related to Outcome 1 of the 
national programme).   
 
The main focus has been on the establishment of, and support to three TWGs, on: 
 15 

 Safeguards and Stakeholder Engagement: Stakeholder engagement guidelines have been 
drafted, and a Communications and Knowledge Management Strategy developed.   

 Drivers and Strategy Development: A driver analysis has been initiated.  A process and timeline 
for development of the National REDD+ Strategy has been developed, and an outline of the 
strategy document prepared.  20 

 MRV and FREL: The provision of full-time international expert advisory services during most of 
2015 facilitated continuous capacity building of the TWG.  A capacity needs assessment on MRV 
and Forest Reference Levels (FRL) has identified technical, institutional and individual capacity 
needs setting the bases for MRV and FRL support.  Introductory orientation on FRLs was carried 
out and a FRL action plan developed.   25 

 
Beyond support to the TWGs, the UN-REDD Programme has delivered additional capacity building 
through the organization of a national REDD+ Academy.  Lessons learned from the initial event have 
been incorporated into an ongoing REDD+ training process which will be partly funded through the NP. 
 30 
Related to Outcome 2 of the national programme, an “Institutional and Context Analysis” has highlighted 
important barriers to effective cooperation and coordination among government agencies, and solutions 
to overcome these barriers (e.g., high-level exchanges) have been initiated.  An analysis of competencies 
of different stakeholders is underway, as the basis for future capacity building.  Numerous knowledge 
and communications products have been developed: 35 
 

- Bi-monthly Newsletters 
- Booklet on COPs Decisions from Bali to Paris 
- FAQs 
- Flyer on Misconceptions on REDD+ 40 
- Flyer about REDD+ and Climate Change 
- FPIC Guideline 
- Glossary of Terms related to Forests and Climate Change in relation REDD+ 
- Pamphlet about National REDD+ Programme 
- Policy Brief about REDD+ in the Context of Myanmar 45 
- REDD+ Learning Journals in Myanma Language (translated from the global REDD+ LJs in English 

version) 
- Training Manual on REDD+ 
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- Translation of the three Regional Information Notes, including Safeguards and SIS, National 
Strategies/Action Plans, and Civil Society and Indigenous Peoples Organisations’ Role in REDD+ 

- Other knowledge and communications tools, such as website, and social media, etc. 
 
For more information about knowledge management and communications, please refer to the 5 
website at link here 

 
 
Related to Outcome 3 of the national programme, preparations have been made for a legal framework 
analysis, and policies, laws and regulations (PLR) assessment, although activities to deliver these results 10 
have yet to start and will be undertaken by the NP. 
 
Related to Outcome 4 of the national programme, a draft land and forest cover classification table was 
developed and, through a parallel project under the FAO Technical Cooperation Programme (TCP: USD 
244,000), a forest and land cover map was created for the year 2015.  Work has also been initiated on 15 
maps for the years 2005 and 2010, in order to create two sets of forest cover change data for the period 
2005-2015.  A National Forest Monitoring System (NFMS) action plan was developed and disseminated 
widely in Myanmar language.  Hardware and software for the GIS laboratory within the Forest 
Department was procured to support the development of a national NFMS web portal.  Parameters for a 
first ever full National Forest Inventory (NFI) were endorsed at a national workshop and a multi-20 
stakeholder process for design of NFI methodology was initiated, producing detailed cost estimates for 
several options. 
 
Related to Outcome 5 of the national programme, a comprehensive driver analysis has been undertaken, 
with the final results anticipated in late 2016. 25 
 
Myanmar is receiving funding and support from some other initiatives for training or other capacity 
building at the national level, as indicated in the following sub-section.  However, most other initiatives 
have had more of a focus at sub-national levels, working in pilot sites or at township/state level.    
 30 
Partners in REDD+ Roadmap Implementation 
 
Numerous projects are supporting, directly or indirectly, implementation of the Roadmap.  The fact that 
the Roadmap serves as an organizing framework for REDD+ support to Myanmar ensures that all support 
is (i) complementary; (ii) relevant; (iii) pegged to the niche and comparative advantage of the providers 35 
of support. Along the same lines, UN-REDD support fits within the niche of the programme and 
complements these other initiatives, as shown below. 
 
1. Management of REDD+ Readiness Arrangements 
 40 
There are a number of REDD+ initiatives and complementary baselines projects/programmes underway. 
On-going projects will enable Myanmar to move forward swiftly and effectively with implementation of 
the REDD+ Readiness Roadmap. Many of the stakeholders involved in these projects or initiatives have 
contributed to the development of the Roadmap, as member of the TWGs or during the National 
Consultation Process. 45 
 
Donor/Development 

partner 
Name of project 

Funding 
level 

Status Objectives 

http://www.myanmar-redd.org/index.php


5 
 

International Tropical 
Timber Organization 

Capacity building for 
developing REDD+ activities 
in the context of sustainable 
forest management 

571,890 Closed 
To strengthen the capacity of key 
stakeholders in the country in the design 
and implementation of REDD+ activities  

 
2. Stakeholder Consultation and Participation 

 
Donor/Development 

partner 
Name of project 

Funding 
level 

Status Objectives 

UNDP 
Raising awareness on REDD+ 
among indigenous youth 
(DGTTF project) 

300,000 Closed 

Increased youth participation in REDD+ 
and enhanced Naga ethnic minority 
youth rights and measure to reduce 
the risk of corruption 

RECOFTC 
Grassroots Capacity Building 
for REDD+ 

315,000 Active 

Grassroots stakeholders in Asia are 
enabled to actively contribute to the 
REDD+ planning and policy process by 
effectively participating and 
communicating their perspective to 
policy makers and are well positioned 
to take advantage of potential benefits 
from REDD+ for local socio-economic 
development 

Korea Forest Service 
(KFS) 

Mitigation of climate change 
impacts through restoration 
of degraded forests and 
REDD+ activities in Bago 
Yoma Region, Myanmar 

100,000
2
 Closed 

To strengthen capacity and enhance 
awareness of FD staff and relevant 
stakeholders in REDD+ readiness and 
eco-systems conservation. 

Asia Air Survey Co. Ltd. 
(Japan) 

Study on the strengthening 
methodological and 
technological approaches for 
reducing deforestation and 
forest degradation within the 
REDD implementation 
framework: application in 
Myanmar 

 Closed 
To share and exchange knowledge and 
experiences regarding REDD+ 
readiness activities. 

International Tropical 
Timber Organization 

Capacity Building for 
Strengthening Transboundary 
Biodiversity Conservation of 
the Taninthayi Range in 
Myanmar 

2,600,000 
(for 6 
years) 

Awaiting 
finance 

To conserve biodiversity in the 
Taninthayi Range 

UNEP and the United 
Nations Human 
Settlements Program 
(UN-Habitat) (with 
funding from the EU) 

Myanmar Climate Change 
Alliance 

4,539,000 Active 

To assist the Government of the Union 
of Myanmar in developing the national 
strategy on climate change, multi-
sectoral action plans, and capacity 
enhancement on climate change in the 
Government, private sector and civil 
society 

ICIMOD 

REDD+ in the Himalayas: 
Developing and using 
experience in implementing 
REDD+ in the Himalayas 

300,000 Active 
Developing REDD+ capacities at the 
subnational level (pilot areas in Shan 
state) 

Korea Forest Service 
Capacity building of relevant 
stakeholders for REDD+ 
readiness in Myanmar 

800,000 Active 
Capacity building in all relevant areas 
of REDD+ in Myanmar 

 

                                                           
2
 This funding is spread across more than one component 
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3. Development and Selection of REDD+ strategies 
 
Donor/Development 

partner 
Name of project 

Funding 
level 

Status Objectives 

World Markets AG and 
Simplon Services GmbH 

Voluntary market 
project 

N.A. Proposed 
To undertake carbon conservation in 
180,000 hectares of prime forest 

Wildlife Conservation 
Society (with funding 
from Norway) 

Strengthening of 
Myanmar’s protected 
area system 

c. 5M Proposed 
To support biodiversity and carbon 
conservation through strengthening of 
Myanmar’s protected area system 

International Tropical 
Timber Organization 

Capacity building for 
developing REDD+ 
activities in the context 
of sustainable forest 
management 

571,890
3
 Active 

Analysis of the drivers of deforestation 
and forest degradation and 
identification of candidate REDD+ 
strategies in Myanmar 
 

UNDP (with GEF 
funding) 

Strengthening 
Sustainability of 
Protected Area 
Management 
 

6,027,397
4
 Approved 

Strengthen the terrestrial system of 
national protected areas for biodiversity 
conservation through enhanced 
representation, management 
effectiveness, monitoring, enforcement 
and financing 

FAO (with GEF funding) 

Sustainable cropland 
and forest management 
in priority ecosystems of 
Myanmar 

6,183,031
5
 Approved 

To build the capacity of farming and 
forestry stakeholders to mitigate 
climate change and improve land 
condition 

UNEP (with GEF 
funding) 

Development of the 
National Biodiversity 
Strategy and Action Plan 

200,000 Approved 

To enable Myanmar to better meet its 
immediate obligations under the 
Convention on Biological Diversity, 
especially in relation to Article 6: 
General measures for conservation and 
sustainable use 

Korea Forest Service 
(KFS) 

Mitigation of climate 
change impacts through 
restoration of degraded 
forests and REDD+ 
activities in Bago Yoma 
Region, Myanmar 

100,000
6
 Closed 

To initiate pilot activities for restoration 
of degraded forests and conservation of 
eco-systems for mitigating climate 
change impacts and supporting 
sustainable forest management 

UNEP and the United 
Nations Human 
Settlements Program 
(UN-Habitat) (with 
funding from the EU) 

Myanmar Climate 
Change Alliance 

4,539,000
7
 Active 

To assist the Government of the Union 
of Myanmar in developing the national 
strategy on climate change, multi-
sectoral action plans, and capacity 
enhancement on climate change in the 
Government, private sector and civil 
society 

UNDP  Inle Lake projects 2,700,000 
Active/ 
complete 

To build capacity of communities in the 
Inle Lake watershed to manage their 
resources sustainably 

European Union/ Tetra 
Tech, US AID 

Land policy reform 5,500,000 Active 
Support to the government of MMR in 
land policy and land policy reform 

European Union/ FLEGT in Myanmar 1,850,000 Active Forest law enforcement, governance 

                                                           
3
 This funding is spread across more than one component 

4
 Not all funding will contribute to Roadmap implementation 

5 Not all funding will contribute to Roadmap implementation 
6
 This funding is spread across more than one component 

7
 Approximate level: funding is Euro 4,000,000 
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Ecodev Alarm and trade development in Myanmar, 
VAP preparation, focus on Sagaing, 
Kachin, Tanintharyi regions, 
Developing a Forest cover change map 
2002 - 2014 

European Forest 
Institute, EFI 

Development of a 
Myanmar Timber 
Legality Assurance 
system 

152,000 Active 
Support the development of legal 
timber and the EU VAP process 

EU/Groupe Energie 
Renouvelable 
Environenment Et 
Solidarites (GERES) 

Upscaling and 
dissemination of 
improved cook stoves in 
Myanmar 

2,210,000 Active 

Market information for improved cook 
stoves, its production and 
dissemination, support to development 
of renewable energy policy framework. 

Mottama Gas 
Transportation, 
Tanintharyi Pipeline 
Company, Andaman 
Transportation Limited 

Tanintharyi Nature 
Reserve project  

1,800,000 Active 
Comprehensive protected area 
management of the TNR in Tanintharyi 
region in Southern Myanmar  

Norway Environmental 
Agency, NEA 

Conservation of 
biodiversity and 
improved management 
of protected areas 

3,043,600 Active 

Conservation plans, law enforcement, 
protected area management and 
application of modern spatial 
monitoring tools in different protected 
areas (Moe Yun Gyi Inn, Indaw Gyi Lake, 
Chat Thin, Shwe Settaw Wildlife 
Sanctuaries, Nat Ma Taung and Popa 
Mountain National Parks.  

ASEAN Center for 
Biodiversity (ACB) 

Implementation of Small 
Grant Programs in 
ASEAN Heritage Parks of 
Myanmar 

1,270,000 Active 
Biodiversity conservation and 
development of ecotourism in ASEAN 
heritage parks 

FAO 

Strengthening 
Community Forestry 
National Working Group 
(CFNWG) 

35,500 Planned 
Promoting innovative approaches to 
advance community forestry, improving 
livelihood of forest and farm producers 

RECOFTC, ASEAN Social 
Forestry Network - ASFN, 
Royal Norwegian Embassy-
RNE 

Strengthening 
sustainable and 
appropriate community 
based forestry 
development in 
Myanmar and the 
capacity and capability 
of relevant stakeholders 

N.A.  Active 

Supporting community based forest 
management and forestry sector 
development; technical capacity 
development, trainings and workshops; 
participatory action research; organizing 
training and workshops for REDD+  

RECOFTC 
Scaling Up Community 
Forestry In Myanmar 

N.A Active 

Community forestry as a means for 
mitigation of climate change, protection 
of environment and biodiversity in 
southern Shan State, Chin State, 
Rakhine State, Magway, Bago and 
Ayeyarwaddy regions. 

Korea Forest Service, 
KFS 

The establishment of 
ASEAN-ROK forest 
Cooperation regional 
education and regional 
training center (AFoCo 
RETC) 

6,170,000 Active 

implementation of a regional level 
training school to be able to organize 
forestry related training for ASEAN 
member countries 

Japan International 
Forestry Promotion and 
Cooperation Center 
(JIFPRO) 

Chaukkan Community 
Forest Project 

86,500 Active 
Community based tree plantations in 
Mandalay region 
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JICA and a private 
contractor 

Mangrove rehabilitation 
plans for Enhancement 
of Disaster Prevention in 
the Ayeyarwaddy Delta 
in Myanmar 

N.A.  N.A 
Construction of cyclone shelter in 
Mangrove areas and Mangrove 
rehabilitation   

World View 
International 
Foundation (WIF) and 
implemented by 
Worldview Myanmar 
Limited (WML) 

Capacity building, 
research and 
development activity of 
mangrove reforestation 
in the Ayeyarwaddy 
Delta 

1,300,000 Active 
Development of Mangrove related 
plantations, research, education 

 
 
4. Implementation Framework and Safeguards 
Donor/Development 

partner 
Name of project 

Funding 
level 

Status Objectives 

International Tropical 
Timber Organization 
 

Capacity building for 
developing REDD+ 
activities in the context of 
sustainable forest 
management 

571,890
8
 Active 

Development of a framework of 
principles, criteria and indicators for 
social and environmental safeguards 
for REDD+ in Myanmar 

Republic of Korea, 
National Institute of 
Biological Resources 

Cooperation concerning 
biological resources and 
biodiversity information 

427,000 Active 

Collecting biodiversity information in 
protected areas, field visit and 
surveys to key ecosystem sites for 
conducting species diversity 
research 

Wildlife Conservation 
Society, WCS 

Cooperation in the field 
of wildlife conservation in 
Myanmar 

1,700,000 Active 

Conservation plans for and research 
on flagship species (tiger, elephant, 
monkeys, birds and tortoise, among 
others) 

Marburg University, 
Germany 

Biodiversity and 
conservation of high 
altitude mountain areas 
in Myanmar 

357,000 Active 

Research on tree clustering and their 
spatial distribution, orchids and 
medicinal plants in Nat Ma Taung 
and Khakarborazi National Parks, 
Hpon Kan Razi and Hukaung Wildlife 
Sanctuaries. 

Flora and Fauna 
International, FFI 

Collaborative programme 
to support the 
conservation of 
biodiversity in Myanmar 

2,500,000 Active 

Ecological management and 
conservation plans for different 
species in two wildlife sanctuaries 
(Mane MaHla, Indaw Gyi) 

Indo-Myanmar 
Cooperation, IMC 

Biodiversity conservation 
and protected area 
management in 
Myanmar 

220,000 Active 

Participatory conservation plans for 
Asian elephant, mountain tortoise, 
sending star tortoise, white eyed 
gibbon in different protected areas   

Xishuangbanna 
Tropical Botanical 
Garden (XTBG), China 

Plant biodiversity 
research in Myanmar 

455,000 Active 
Plant biodiversity/ botanical 
research in Northern Sagaing region 
and Kachin state 

Hiroshima University, 
Japan 

Assessment of criteria 
and indicators for 
securing co-benefits of 
local communities and 
biodiversity 

N.A. Active 

Socio-economic surveys in Shan 
State and Bago region. Analysis of 
vegetation and carbon stock change 
in relation to political control and 
land use management. 

JICA/ Markino Sustainable use of plant N.A.  Active Organisation of a Flora of Myanmar 
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Botanical Garden 
(MBK), Japan 

resources with particular 
emphasis on medicinal 
plants of Shan state 

Institutional Consortium (FoMIC), 
botanical collections of tree 
specimens, identification of suitable 
tree species with potential to 
support socio economic 
development of local communities. 

 
5. Development of a National Reference Level and Reference Emissions Level 
Donor/Development 

partner 
Name of project 

Funding 
level 

Status Objectives 

Korea Forest Service 
(KFS) 

Mitigation of climate 
change impacts through 
restoration of degraded 
forests and REDD+ 
activities in Bago Yoma 
Region, Myanmar 

100,000
3
 Active 

To measure baseline carbon stocks and 
set reference scenario of carbon 
emissions through a reliable MRV 
system focusing on REDD+ readiness 

ITTO  

Capacity building for 
developing REDD+ 
activities in the context of 
sustainable management  

571,000 Active 
Forest reference level construction at 
subnational level for a forest district in 
the Bago region (Taungoo) 

 
6. Development of a National Forest Monitoring System 
Donor/Development 

partner 
Name of project 

Funding 
level 

Status Objectives 

Asia Air Survey Co. Ltd. 
(Japan) 

Study on the 
strengthening 
methodological and 
technological approaches 
for reducing 
deforestation and forest 
degradation within the 
REDD implementation 
framework: application in 
Myanmar 

 Active 

 To strengthen RS/GIS capacity of FD 
staff in order to support the REDD+ 
readiness process; 

 To demonstrate the preparation of 
carbon mapping in selected areas; 
 

IUCN-Smithsonian 
Institute-NORAD 

Mapping Forest Cover 
Change in Myanmar 
2000-2013: a National 
Baseline for Forest 
Management and REDD+ 
Development 

250,000 Closed 

 To develop a countrywide forest 
cover change database for 
Myanmar from 2000-2013 using 
standardized remote sensing and 
change detection methods; 

 To build national capacity for using 
satellite-based forest monitoring to 
support REDD+ development and 
expand civil society participation in 
forest management. 

United Nations 
Institute for Training 
and Research (UNITAR) 
Operational Satellite 
Applications 
Programme (UNOSAT)  

Training and technical 
support in the use of  
Geographic Information 
Systems and Satellite 
Imagery 

503,000 
Under 
development. 

To deliver training, 
hardware/software and technical 
support for remote sensing and GIS 
to MONREC. 

EU 
National 2012-2015 Land 
Use Management 
Planning Project 

N.A. 

Pilot phase 
concluded, 
second phase 
in 
preparation 

To develop national land use / land 
cover maps. 

FAO, TCP project 
Strengthening Myanmar 
National Forest 

244,000 Active 
Establishment of a updated 2015 
forest cover map and the related 
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Monitoring System Land 
Use assessment and 
capacity building 

capacity building  

Swiss Agency for 
Development, 
University of Bern 

OneMap Myanmar 
Programme 

7,800,000 Active 

Development of an open access 
geospatial platform to host all 
government held land related spatial 
data for use by all stakeholders 
(government and the public) 

 
Taking account of these initiatives, and the required outputs identified in the REDD+ Readiness 
Roadmap, the GoM has requested the UN-REDD Programme to provide the support identified in the 
Results Framework and Resource Allocation Framework, below. 
 5 
Engaging women and ethnic minorities 
 
To ensure stakeholder engagement for effective implementation of REDD+ in Myanmar, systematic 
incorporation of gender and ethnic minority considerations is crucial. Gender inclusiveness in REDD+ 
implementation and decision-making processes is of great importance and there is a need to view women 10 
as a stakeholder group with specific interests that are often quite different to those of men. Moreover, as 
Myanmar is signatory to Convention on All Forms of Discrimination against Women (CEDAW) and an 
active member of the ASEAN Committee on Women and Children (ACWC), the inclusion of gender 
perspectives ensures that the REDD+ framework respects international law.  
 15 
Ethnic groups mostly engage through local CSOs working on the promotion of the socio-economic 
development of ethnic groups. Except for the people in Rakhine State and Mon, most ethnic minority 
groups reside in upland areas and rely on shifting cultivation; this means their livelihoods are highly 
dependent on the state of the local environment.   
 20 
The promotion and integration of gender and ethnic minority issues in REDD+ implementation also 
requires further strengthening through the knowledge of gender and ethnic minority rights and inclusion 
within the organizations engaged with environmental conservation programs. In turn, gender or ethnic 
minority focused groups’ interest in forestry and environmental conservation programs needs to be 
promoted. Some religious or faith-based organizations have earned the trust of local ethnic groups. The 25 
government’s proactive and effective coordination through engaging frequent consultation process with 
specialized NGOs, CBOs and local representatives of ethnic minority and women’s groups is required.   
 
Potential role of REDD+ in the peace process 
 30 
There are active peace initiatives underway with all groups in Myanmar, and there has been significant 
progress in recent months.  While the environment in general, and REDD+ specifically, is not directly 
dealt with in the overall peace process to date, promoting improved environmental governance 
throughout Myanmar can contribute actively and positively to resolving conflicts. 
 35 
This is part of the rationale for the National Environmental Policy, Strategic Framework and Action Plan 
for Environmental Conservation being developed by the government to identify gaps, and adjust 
strategies for implementation and mainstreaming. This can help to provide a framework for 
environmental cooperation for peacebuilding work in Myanmar.  The fundamental principle of REDD+, 
namely to provide incentives to conserve and sustainably manage forests can form a major part of 40 
engagement of the environment sector in the peace process. 
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UN-REDD partners are active in the peace process, and this can further strengthen the links between 
REDD+ and peace.  For example, UNDP is one of the implementing partners of a project “Contributing to 
Myanmar Peace Dividend” in Mon and Kayin states, funded by the Peacebuilding Fund.  The UN is also 
active in Rakhine State where, funding permitting, the UN intends to: 5 
 

 Promote dialogue among communities.  

 Build confidence between the two communities at grassroots level; and 

 Build the capacity of all actors to integrate conflict sensitivity and human rights into their 
interventions.  10 
 

These interventions are very consistent with the approach taken and the principles established during 
the preparation of the REDD+ Readiness Roadmap.  Substantial efforts were made to promote dialogue 
and build grassroots confidence through an inclusive consultation process that was perhaps the most 
comprehensive and forward-looking seen in Myanmar. 15 
 
The Myanmar Peace Support Initiative is a Norwegian-led international initiative to support the 
ceasefires in Myanmar through humanitarian and development assistance. It provides communities in 
the ceasefire areas with the needed assistance in order to recover from conflict and build momentum for 
peace on the ground.  Norway has already funded work on building communities’ awareness of their 20 
rights in Kayin state, and this is precisely the type of activity which we anticipate will be undertaken in 
Outcome 1 of the UN-REDD funding proposal. 
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LOGICAL FRAMEWORK/THEORY OF CHANGE 
 
The diagram on the following page shows a problem tree and the associated logical framework. The red 
boxes constitute the problem tree, and the black boxes the corresponding interventions identified in the 
REDD+ Readiness Roadmap.   5 
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Contributions by Partners to Roadmap Sections (sections 1-6, left to right, separated by black dashed lines) 
Orange boxes: UN-REDD provides almost all funding; white boxes: UN-REDD provides partial funding; green boxes: UN-REDD provides little funding 
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RESULTS FRAMEWORK 

Results 
Participating 

UN 
organization 

Implementing 
Partner 

Indicator Baseline Target MoV 
Risks and 

Assumptions 

Objective: National capacity for the 
implementation of REDD+ under the 
UNFCCC enhanced and relevant 
(technical, legal, social) systems 
developed 

All 

MONREC and 
other 
ministries, as 
appropriate 

Systemic and 
institutional capacities, 
key systems and 
frameworks for REDD+ 
implementation (in 
particular, SIS, BDS, 
NFMS, RELs/RLs) 
 

No systems exist; 
some planned (e.g., 
NFMS) 

By the end of the 
programmatic support, 
all required capacities 
and key systems are in 
place 

Technical 
reports 

Commitment of the 
Government of 
Myanmar towards 
implementing REDD+  
weakens 
 
Programme inputs 
(funds, human 
resources, etc.) are 
not mobilized in a 
timely fashion 

Outcome 1: Relevant stakeholders 
engaged and their capacities developed 
 
Myanmar REDD+ Roadmap Section 1: 
National Readiness Management 
Arrangements 
Myanmar REDD+ Roadmap Section 2: 
Stakeholder Consultation and 
Participation 

UNDP 

MONREC and 
other 
ministries 
represented 
on the REDD+ 
Taskforce 

Overall level of 
satisfaction  in the REDD+ 
readiness process 

13% of 
stakeholders rate 
their satisfaction as 
“poor” and 65% as 
“fair” 

Within 1 year of the start 
of the support, the total 
rating “poor” or “fair” 
falls to below 65%; after 
2 years the total fall 
below 50%; by the end of 
the support, the level of 
“good” is at least 33% 

Annual 
stakeholder 
surveys 

Influential 
stakeholders who 
could profit from 
REDD+ take over 
the national 
REDD+ Readiness 
process Level of engagement in 

REDD+ readiness 

Average score for 
self-assessed level 
of engagement = 
3.6/10 

After one year, the level 
of engagement in REDD+ 
readiness has increased 
by 25% above the 
baseline (i.e., 4.5/10) 

Annual 
stakeholder 
surveys 

Output 1.1 Strengthened stakeholder 
representation and consultation  

UNDP 
FD 
RECOFTC 

Existence of 
representation and 
consultation systems 

No formal systems 
exist; following 
implementation of 
Targeted Support 
(TS), informal 
systems have been 
established or 
strengthened 

Within 1 year of the start 
of the support, 
stakeholder 
representation and 
consultation systems are 
in place 

Programme 
reports 

Potential 
environmental and 
social impacts that 
could affect 
indigenous people or 
other vulnerable 
groups 
 
Potential for variable 
impacts on women 
and men, different 
ethnic groups, social 
classes 

Level of stakeholder 
satisfaction with systems 

Zero (formal 
systems don’t exist) 

Within 18 months of the 
start of the support, the 
level of satisfaction for all 
systems is at least 67% 
and remains at this level 
or higher 

Annual 
stakeholder 
surveys 
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Results 
Participating 

UN 
organization 

Implementing 
Partner 

Indicator Baseline Target MoV 
Risks and 

Assumptions 

1.2 REDD+ TF, RO, and TWGs supported UNDP FD 

Functioning TF, RO and 
TWGs 

TF does not exist; 
RTO does not exist; 
3 TWGs established 
during Roadmap 
development and 
re-established with 
TS 

Within 6 months of the 
start of the support, the 
TF and RO established; 
throughout the rest of 
the support, TF; RO and 
TWGs are active 

Programme 
reports; 
government 
documents 

Government 
agencies do not 
cooperate and 
coordinate 
activities 
effectively 
 Level of stakeholder 

satisfaction 

Zero for TF and RO 
(don’t exist); TWGs 
will be assessed 

Within 1 year of the start 
of the support, the level 
of satisfaction for all 
entities is at least 67% 
and remains at this level 
or higher 

Annual 
stakeholder 
surveys 

Outcome 2: National institutions have 
capacity to implement effective and 
participatory governance arrangements 
for REDD+  
 
Myanmar REDD+ Roadmap Section 4: 
Implementation framework and 
safeguards 

UNDP FD and others 

Level of stakeholder 
satisfaction with law 
enforcement, 
governance and 
transparency 

88% of 
stakeholders rate 
these issues “poor”; 
12 % rate them 
“fair” 

After 1 year, the 
percentage reporting 
“poor” falls below 67%; 
after 2 years, below 50%; 
by the end of the 
support, at least 50% 
rate them “fair” or 
“good” 

Annual 
stakeholder 
surveys 

Government 
agencies do not 
cooperate and 
coordinate activities 
effectively 
 
Sub-national 
authorities do not 
share central 
government’s 
commitment to 
REDD+ 

2.1 Institutional measures for REDD+  
awareness raising and information flow 
defined and operationalized 

UNEP/UNDP FD 

Level of knowledge about 
REDD+ 

54% (average 
correct score of 
stakeholders across 
the six issues with 
initial awareness 
below 70%)  

By the end of year 1, the 
average score for those 
issues scoring below 70% 
in the initial survey is at 
least 75% 

Annual 
stakeholder 
surveys 

Influential 
stakeholders who 
could profit from 
REDD+ take over the 
national REDD+ 
Readiness process 

Level of stakeholder 
satisfaction with access 
to and availability of 
information 

74% of 
stakeholders rate 
access to data 
either not 
accessible or 
partially accessible; 
72% of 
stakeholders rate  
availability of data 
as either not 
available or 
partially available  

After 1 year, the 
percentage reporting 
“poor” falls below 75%; 
after 2 years, below 60%; 
by the end of the 
support, at least 50% 
rate them “fair” or 
“good” 

Annual 
stakeholder 
surveys 
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Results 
Participating 

UN 
organization 

Implementing 
Partner 

Indicator Baseline Target MoV 
Risks and 

Assumptions 

2.2 Legal and policy framework 
reviewed; and adapted and reinforced, 
as necessary 

UNDP FD 

Proposals for legal and 
policy reform developed 

No proposals 

Within 9 months of the 
start of the support, a 
legal and policy review 
identifies required 
modifications 

Programme 
reports 

Government 
agencies do not 
cooperate and 
coordinate activities 
effectively  
 
Donor coordination 
is ineffective 

Modifications enacted No modifications 

By the end of the support 
at least 75% of the 
proposed modifications 
have been enacted; the 
process for the remaining 
modifications is 
underway 

Programme 
reports 
Government 
documents 

Outcome 3: REDD+ safeguards defined 
in the national context and national 
safeguards information system 
developed 
 
Myanmar REDD+ Roadmap Section 4: 
Development of the REDD+ 
Implementation Framework FAO, UNEP, 

UNDP 
FD 

National REDD+ 
safeguards defined in a 
national context and 
functional safeguards 
information system 
available to provide 
information on how 
REDD+ safeguards are 
being addressed and 
respected 

Existing policies 
laws and 
regulations have 
not been assessed 
for the applicability 
to REDD+, suitable 
safeguards have not 
been amended or 
designed, and a 
safeguards 
information system 
is not in place. 

At the end of the last 
year a fully functional 
safeguards information 
system is in place 
(including a country-level 
grievance mechanism9) 
and can provide 
information on 
respecting and 
addressing safeguards. A 
first summary of 
information on 
safeguards has been 
provided to the UNFCCC. 

Central 
database and 
archiving 
system  
covering  of 
information on 
REDD+ 
safeguards 

Upstream planning 
processes potentially 
pose environmental 
or social impacts or 
are vulnerable to 
environmental and 
social change 
 
Downstream 
activities that 
potentially pose 
environmental and 
social impacts or are 
vulnerable to 
environmental and 
social change 

                                                           
9 9 This refers to the grievance mechanism set up by the country to address grievances related to REDD+ in the medium to longer term, which is distinct from the UN agency-specific grievance 
mechanisms referred to on page 22 of this document, also available to programme stakeholders to address grievances specific to the activities of the national programme. 



18 
 

Results 
Participating 

UN 
organization 

Implementing 
Partner 

Indicator Baseline Target MoV 
Risks and 

Assumptions 

3.1 Define REDD+ safeguards and 
safeguard information system for 
Myanmar’s context 

UNDP/UNEP FD 

National approach to 
safeguards (including a 
country-level grievance 
mechanism) has been 
developed through an 
inclusive road map 
process and approved. 

No definition of and 
national approach 
to safeguards 
consistent with the 
Cancun Agreements 
of COP 16 exists.  

By the end of Year 1, 
PLRs have been reviewed 
and safeguards roadmap 
is developed and 
approved; 
By the end of year 2,  
existing information and 
sources have been 
reviewed, and new ones 
developed as needed, to 
report on how the REDD+ 
safeguards are being 
addressed and 
respected; and national 
approach to safeguards 
exists; 
By the end of year 3, a 
country-level grievance 
mechanism has been 
developed, tested and 
approved. 

PLR report 
(including gap 
analysis), 
Safeguard road 
map, Report on 
definitions and 
national 
approach to 
safeguards 
approved 
 
Country-level 
grievance 
mechanism 
approved 
 

Potential human 
rights implications 
for vulnerable groups 
 
Potential  impact on 
gender equality and 
women’s 
empowerment 

3.2 Develop and implement Myanmar’s 
Safeguards Information System (SIS) 

FAO, UNEP FD 
SIS developed and 
integrated with an NFMS 

No reporting 
framework and SIS 
exists 

At the end of year 2, 
options for a reporting 
framework and a SIS 
structure have been 
analyzed and the 
preferred option has 
been selected and 
approved; 
At the end of year 3, a SIS 
is finalized and is 
integrated with an NFMS 
By the end of year 4 a 
summary of information 
has been submitted to 
the UNFCCC 

Functional SIS is 
collecting 
information 

Potential to have 
impacts that could 
affect women’s and 
men’s ability to use, 
develop and protect 
natural resources 
and other natural 
capital assets 
 
Potential to 
significantly affect 
land tenure 
arrangements and/or 
traditional cultural 
ownership patterns 
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Results 
Participating 

UN 
organization 

Implementing 
Partner 

Indicator Baseline Target MoV 
Risks and 

Assumptions 

Outcome 4: Development of Myanmar’s 
national forest monitoring system 
(NFMS) and preliminary forest RELs/RLs 
supported 
 
Myanmar REDD+ Roadmap Section 5: 
Development of a national forest 
reference emission level and/or forest 
reference level 
Myanmar REDD+ Roadmap Section 6: 
Development of a national forest 
monitoring system 

FAO FD 

Systems for monitoring 
forests and measuring 
and reporting on the 
mitigation performance 
of REDD+ activities in 
place 

No national system 
for forest 
monitoring or 
carbon 
measurement and 
reporting in place 

By the end of year 2, 
institutional 
arrangements for 
Myanmar’s NFMS are 
agreed and endorsed; 
By the end of year 3, 
Myanmar has a near-
real-time forest 
monitoring system in 
place; 
By the end of the 
support, Myanmar is 
assessing its activity data 
and emission factors for 
its national GHG 
inventory. 

Action plan 
document 
 
GHG inventory 
populated with 
national data 
 
Web-GIS portal 
of satellite land 
monitoring 
system 

Sub-national 
authorities do not 
share central 
government’s 
commitment to 
REDD+ 
 
Donor coordination 
is ineffective 
 
Government 
agencies do not 
cooperate and 
coordinate activities 
effectively 
 

Methodologies for 
REL/RL development 
agreed 

No methodology 
for REL/RL 
development 

By the end of year 2, a 
REL/RL Action Plan 
document is endorsed by 
the government; 
By the end of the 
support, various 
methodologies for 
REL/RL development 
have been piloted at 
demonstration site(s). 

Action plan 
document 
 
Methodological 
proposal 
documents 

Output 4.1 Build capacity and develop 
national action plans on NFMS and 
RELs/RLs 

FAO FD 

Levels of stakeholder 
awareness 

Average correct 
answers for 4 
questions relating 
to NFMS = 57.8% 

Within 12 months of the 
start of the support, 75% 
of national forestry 
officials and key 
stakeholders are able to 
correctly answer 
questions on the 
purpose, functions and 
tools of an NFMS 

Annual 
stakeholder 
surveys 

Programme inputs 
(funds, human 
resources, etc.) are 
not mobilized in a 
timely fashion 
 
Commitment of the 
GoM towards 
implementing REDD+ 
does not remain firm 

Validated NFMS and 
Forest REL/RL Action Plan 
documents 

No NFMS or REL/RL 
Action Plans 

Within 18 months of the 
start of the support, 
action plan documents 
are validated by the 
government 

Action plan 
documents 
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Results 
Participating 

UN 
organization 

Implementing 
Partner 

Indicator Baseline Target MoV 
Risks and 

Assumptions 

Output 4.2 Develop Myanmar’s Satellite 
Land Monitoring System and web-GIS 
portal 

FAO 
FD (RS/GIS 
Session) 

Satellite land monitoring 
system (SLMS) and web-
GIS portal in place 

No SLMS in place 

By the end of the 
programme, Myanmar 
has an SLMS and forest 
monitoring web-portal in 
place 

Programme 
reports; 
government 
documents; 
web-GIS portal 

Donor coordination 
is ineffective 
 
Programme inputs 
(funds, human 
resources, etc.) are 
not mobilized in a 
timely fashion 

National land use 
assessment completed 

No national LU/LUC 
assessment 
completed 

Within 24 months of the 
start of the support, a 
national land use 
assessment has been 
completed; by the end of 
the programme national 
assessments are 
completed annually 

Land use 
assessment 
results/data 

Output 4.3 Design and pilot a 
multipurpose National Forest Inventory 

FAO FD 

Multipurpose NFI 
methodology designed 

Existing NFI 
methodology not 
suitable for REDD+ 
reporting 

Within 24 months of the 
start of the support, a 
new multipurpose NFI 
methodology has been 
designed and field 
manuals produced 

Programme 
reports; NFI 
methodology 
documentation 

Government 
agencies do not 
cooperate and 
coordinate activities 
effectively 
 
Programme inputs 
(funds, human 
resources, etc.) are 
not mobilized in a 
timely fashion 

New NFI methodology 
piloted 

No NFI 
methodology for 
REDD+ in place 

By the end of the 
programme, the new NFI 
methodology has been 
piloted at a 
demonstration site, with 
data collected and input 
into the specialised NFI 
database 

Programme 
reports; 
government 
documents; NFI 
database 

Outcome 5: National REDD+ Strategy 
developed 
Myanmar REDD+ Roadmap Section 3: 
Development and selection of REDD+ 
strategies 

FAO, UNDP, 
UNEP 

FD 

A comprehensive 
National REDD+ Strategy 
together with 
implementation plans 
developed and validated 
with stakeholders 

National REDD+ 
strategy not 
available. 

Within 24 months, a 
National REDD+ strategy 
is formally approved, and 
implementation plans are  
supported by all relevant 
stakeholders 

Final reports, 
report of the 
stakeholders 
validation 
workshop, 
National REDD+ 
Strategy and 
Implementation 
Framework 
endorsed 

Potential impact of 
currently approved 
land-use plans (e.g. 
roads,  agro-
industrial 
production, 
settlements) which 
could affect the 
environmental and 
social sustainability 
of the project 
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Results 
Participating 

UN 
organization 

Implementing 
Partner 

Indicator Baseline Target MoV 
Risks and 

Assumptions 

5.1 REDD+ Strategy analysis 
FAO, UNDP, 
UNEP 

FD 

Drivers of deforestation 
and forest degradation 
assessed. 
Priority list of candidate 
strategies has been 
agreed upon in an 
inclusive consultation 
process 

Drivers’ analysis 
completed with TS 
The REDD+ 
readiness road map 
indicates only 
broad strategies for 
REDD+ 
implementation 
and there is a lack 
of information on 
emissions and 
carbon stock 
removals. 
Information on 
existing support 
programs is also 
weak. 

At the end of 8 months, 
information for the 
development of the 
National REDD+ Strategy 
is enhanced and agreed 
upon. 

Final list of 
priority 
candidate 
strategies 
signed off by 
TWG members 
and approved 
by the PEB 

Government 
agencies do not 
cooperate and 
coordinate activities 
effectively 
 
Sub-national 
authorities do not 
share central 
government’s 
commitment to 
REDD+ 

5.2 Formulation and approval of National 
REDD+ Strategy 

FAO, UNDP, 
UNEP 

FD 
Approved National 
REDD+ Strategy 

REDD+ readiness 
road map is 
available, but no 
National REDD+ 
Strategy 

At the end of year 2, a 
National REDD+ Strategy 
is approved and 
discussions on 
mainstreaming elements 
of the Strategy into 
socio-economic 
development plans have 
been initiated 

Validation 
consultation 
reports. 
Approved 
National REDD+ 
Strategy 

Potential impact of 
currently approved 
land-use plans (e.g. 
roads,  agro-
industrial 
production, 
settlements) which 
could affect the 
environmental and 
social sustainability 
of the project 
 
Potential 
environmental and 
social impacts that 
could affect 
indigenous people or 
other vulnerable 
groups 
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The results framework aligns with the UN-REDD 2016-2020 strategy as indicated in the table below. For the purpose of fund-level reporting, 

progress and contributions of each national programme will be aggregated at the outcome level. National Programmes will therefore report 

against the 2016-2020 results framework with relevant indicators. The reporting template and process will be provided through the lead agency 

once the Executive Board will have agreed the frequency and type of reporting.  

 5 

UN-REDD 2016-2020 Strategic Framework outcomes and outputs  Myanmar National Programme outcomes 

Outcome 1: National 

contributions to the mitigation of 

climate change through REDD+ 

are designed and adopted, 

including the provision of 

additional social and 

environmental benefits, and in 

conformity with the UNFCCC’s 

REDD+ safeguards. 

PO 1.1 Degree of completeness of national REDD+ strategies 

and/or action plans (NS/AP) 

Outcome 5: National REDD+ strategy developed 

PO 1.2 Degree to which the NS/AP incorporates principles of 

social inclusion and gender equality. 

Outcome 1: Relevant stakeholders engaged and their 

capacities developed 

PO 1.3 Degree of anchoring of the NS/AP in the national 

development policy and institutional. 

Outcome 2: National Institutions have capacity to 

implement effective and participatory governance 

arrangements for REDD.  

PO 1.4 Degree of completeness of the design of a country 

approach to address the social and environmental safeguards 

for REDD+. 

REDD+ safeguards defined in the national context and 

national safeguards information system developed  

Outcome 2: National 

contributions to the mitigation of 

climate change though REDD+ are 

measured, reported and verified 

with the necessary institutional 

arrangements in place 

PO 2.1 Robustness of FREL/FRL submissions. Outcome 4: Development of Myanmar’s NFMS and 

preliminary forest RELs/RLs supported 

PO 2.2 Robustness of BUR REDD+ annex. 

PO 2.3 Degree of completeness of the NFMS in UN-REDD 

partner countries. 

PO 2.4 Degree of operational effectiveness of NFMS in UN-

REDD partner countries. 
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RESOURCE ALLOCATION AND INDICATIVE TIME FRAME 

A. Overall resource allocation table 

 
Results Participating 

UN 
organization 

Implementing 
Partner 

Indicative activities for each Output Resource allocation and indicative time frame 

Y1 Y2 Y3 Y4 Total 

Outcome 1: Relevant stakeholders engaged and their awareness on REDD+ raised 

Myanmar REDD+ Roadmap Section 1: National Readiness Management Arrangements 

Myanmar REDD+ Roadmap Section 2: Stakeholder Consultation and Participation 

Output 1.1 
Stakeholder 
representation 
and consultation 
strengthened 

UNDP   - Undertake annual stakeholder review to update and 
strengthen the membership of the National REDD+ 
Network 
- Develop National REDD+ Readiness Stakeholder 
Consultation Guidelines and Consultation Plan 
- Develop concept notes for each consultation 
workshop 

122,496 111,360 111,360 100,224 445,440 

1.2 REDD+ TF 
and TWGs 
supported 

UNDP   - REDD+ TF meetings and logistical support including 
travel 
- TWG meetings and logistical support including travel 

33,408 33,407 27,840 27,840 122,495 

Outcome 2: Effective and participatory governance arrangements for REDD+ implementation in place 

Myanmar REDD+ Roadmap Section 4: Implementation framework and safeguards 

2.1 Institutional 
structure for 
REDD+ 
implementation 
defined and 
operationalized 

UNEP/UNDP FD - Develop a Competency Framework for REDD+ 
- Conduct Initial Capacity Building Needs Assessment 
(CBNA) 
- Development of a National REDD+ Communication 
Strategy  
- Conduct training, and awareness raising for all 
stakeholders 
- Adapt Institutional Structure and conduct necessary 
training and awareness raising 
- Conduct final review of Institutional Structure, CBNA 
and National REDD+ Communication Strategy 
- Produce communications for different audiences 
and utilizing different media 

199,413 171,001 171,007 113,979 655,400 
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Results Participating 
UN 
organization 

Implementing 
Partner 

Indicative activities for each Output Resource allocation and indicative time frame 

Y1 Y2 Y3 Y4 Total 

2.2 Legal and 
policy framework 
reviewed; and 
adapted and 
reinforced, as 
necessary 

UNDP FD - Draft list of proposed amendments to existing legal 
framework and draft new REDD+ specific legal 
framework 
- Initial National Consultation Process to review and 
validate the list of proposed amendments and 
additions to legal framework (focus on urgent and 
easily enacted changes) 
- Draft amendments, circulate amount REDD+ 
Network members for validation and submit for 
adoption by government 
- Second National Consultation Process to review and 
validate list of proposed amendments and additions 
to legal framework 
- Draft amendments, circulate amount REDD+ 
Network members for validation and submit for 
adoption by government 

66,816 77,952 44,544 33,408 222,720 
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Outcome 3: REDD+ safeguards addressed in respected in national context and national safeguards information system developed 

Myanmar REDD+ Roadmap Section 4: Development of the REDD+ Implementation Framework 

3.1 Define 
REDD+ 
safeguards and 
safeguards 
information for 
Myanmar’s 
context 

UNDP/UNEP FD - Develop safeguards roadmap 
- National and regional consultations on the 
definition of safeguards in the national context 
- Identify and review existing PLRs for their 
relevance to safeguards 
- Review existing information sources, and identify 
new ones as needed, to provide information on 
how each of the REDD+ safeguards are being 
addressed and respected 
- Establish a country-level grievance mechanism for 
REDD+ implementation (which may form part of 
existing mechanisms 

79,055             107,701 108,773 42,031 337,560 

3.2 Develop and 
operationalize 
Myanmar’s 
Safeguards 
Information 
System (SIS) 

FAO/UNEP FD -Review existing information systems relevant to 
REDD+ safeguards, identifying gaps,  
-Develop proposal for SIS structure and function, 
including for the provision and sharing of 
information, utilizing synergies with NFMS 
- Pilot, refine and finalize SIS 
-Develop proposal for summary of information to 
be provided to the UNFCCC  

0 53,000 82,000 53,000 188,000 
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Outcome 4: National forest monitoring system and forest reference (emission) level (FRLs) developed 

Myanmar REDD+ Roadmap Section 5: Development of a national forest reference emission level and/or forest reference level 

Myanmar REDD+ Roadmap Section 6: Development of a national forest monitoring system 

Output 4.1 Build 
capacity and 
develop national 
action plans on 
NFMS and FRL 

FAO   - Facilitate regular meetings of NFMS/FRL technical 
working group 
-  Undertake detailed and regular capacity needs 
assessments on NFMS/FRL  
-  Provide technical support, advice and training on 
NFMS and IPCC guidelines  
- Provide technical support, advice and training on 
GHG inventories and UNFCCC reporting, including 
relevant software tools 
- Provide technical support, advice and training on 
FRL development 
- Collate and review regional and international 
experiences on NFMS and FRLs 
- Provide recommendations on the role of local 
communities and subnational management units in 
the NFMS, including stakeholder consultations 
- Consult on national circumstances for FRL in 
Myanmar 
- Draft, consult on and validate Action Plan 
documents for 1) the NFMS and 2) FRL  
- Develop technical manuals to develop/assess and 
report on emission factors and activity data 
- Develop a central GHG database and archiving 
system 
- Develop and test FRL methodologies  

174,000 145,000 174,000 174,000 667,000 
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Output 4.2 
Develop 
Myanmar’s 
Satellite Land 
Monitoring 
System and web-
GIS portal 

FAO   - Provide technical support, advice and training on 
open-source data and software options for forest 
monitoring 
-  Procure equipment, hardware and software for 
RS/GIS lab 
- Develop and operationalize Myanmar’s web-GIS 
portal 
- Support assessment of activity data at national 
scale 
- Develop and operationalize a real-time forest 
monitoring system, including environmental, socio-
economic and governance indicators to monitor 
outcomes of REDD+ activity implementation 

174,000 116,000 116,000 87,000 493,000 

Output 4.3 
Design and pilot 
a multipurpose 
National Forest 
Inventory 

FAO   - Provide training on national forest inventory 
methods 
- Harmonize all existing inventory data and develop 
robust tree species and NFI databases 
- Facilitate consultative process to decide 
parameters for NFI, including cost estimations and 
training requirements 
- Design multi-purpose National Forest Inventory 
including sampling strategy 
- Develop field manuals and an implementation 
master plan 
- Develop an NFI information system linked to the 
web-GIS portal 
- Develop, review and revise allometric equations 
- Develop methodology to assess emissions from 
forest degradation 
- Purchase necessary equipment for piloting, train 
field crews  
- Pilot NFI field methodology at a demonstration 
site 

116,000 203,000 203,000 174,000 696,000 
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Outcome 5: National REDD+ Strategy developed 

Myanmar REDD+ Roadmap Section 3: Development and selection of REDD+ strategies 

5.1 REDD+ 
Strategy analysis 

FAO/UNDP/ 
UNEP 

FD - Forestry Sector Institutional and Context Analysis; 
- Review of policies, laws and rules outside the 
forestry sector (see also output 3.1); 
- Consolidation of list of candidate strategies for 
forestry and non-forestry sectors; 
- National Consultation Workshop to review and 
validate the revised candidate strategies for both 
the forestry and non-forestry sectors; 
- Quantitative assessment of emissions and carbon 
stock removals from major drivers of forest 
degradation and deforestation; 
- Study on the funding of or support to existing 
forest management programmes and including 
estimates of the financial costs of REDD+ 
implementation in conjunction with these 
programmes; 
- Establish list of prioritized candidate strategies 
based on ranking by TWG; 
- National Consultation Process to review and 
validate the final list of candidate strategies. 

95,193 95,193 63,550 2,880 256,816 

5.2 Formulation 
and approval of 
National REDD+ 
Strategy 

FAO/UNDP/ 
UNEP 

FD - Develop national REDD+ strategy options and 
recommendations based on candidate strategies 
and 
consultation outcomes 
- Validate National REDD+ Strategy options and 
recommendations with stakeholders 
- Finalize and approve strategy 

0 0 37,136 90,840 127,976 

Programme management 

Operations of 
PMU (in REDD+ 
Office) 

UNDP FD -     Recruitment of PMU staff 
-     Purchase of equipment 
-     Operations and maintenance 

167,040 167,040 167,040 167,040 668,160 

Communications 
and KM 

UNDP FD -     Capture, analysis and dissemination of 
knowledge and information about REDD+ in 
Myanmar to national and international stakeholders 

54,680 54,680 54,680 55,680 219,720 

M&E UNDP FD -     Monitoring and independent evaluation 3,000 25,348 3,000 59,365 90,713 
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Overall Total   1,285,101 1,360,682 1,363,966 1,181,251 5,191,000 
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B. Resource allocation by agency 

  FAO UNDP UNEP 

Output 1.1 Stakeholder representation and consultation strengthened 0 445,440 0 

Output 1.2 REDD+ TF and TWGs supported 0 122,496 0 

Output 2.1 Institutional structure for REDD+ implementation defined and operationalized 0 655,400 0 

Output 2.2 Legal and policy framework reviewed; and adapted and reinforced, as necessary 0 222,720 0 

Output 3.1 Define REDD+ safeguards and indicators for Myanmar’s context 0 186,760 150,800 

Output 3.2 Develop and implement Myanmar’s Safeguards Information System (SIS) 72,000 40,000 76,000 

Output 4.1 Build capacity and develop national action plans on NFMS and RELs/RLs 667,000 0 0 

Output 4.2 Develop Myanmar’s Satellite Land Monitoring System and web-GIS portal 493,000 0 0 

Output 4.3 Design and pilot a multipurpose National Forest Inventory 696,000 0 0 

Output 5.1 REDD+ Strategy analysis 108,800 108,016 40,000 

Output 5.2 Formulation and approval of National REDD+ Strategy 48,400 58,976 20,600 

Operations of PMU    668,160 0 

Communications 0 219,720 0 

M&E 0 90,712 0 

TOTAL 2,085,200 2,818,400 287,400 

7% 145,964 197,288 20,118 

Grand Total 2,231,164 3,015,688 307,518 
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MANAGEMENT AND COORDINATION ARRANGEMENTS 

 
Overview of the overall UN-REDD Programme  
 5 
The UN-REDD Programme is a joint initiative deploying support of the three agencies – FAO, UNDP and 
UNEP – according to principles of differentiated roles in a coordinated manner. The focus of the 2016-
2020 phase shifted towards supporting countries meet their commitments under the UNFCCC, notably 
by supporting with progress on the elements of the Warsaw Framework. The ultimate aim of the 
programme is to support countries move into implementation that would enable results based 10 
payments.  
 
With this new focus and phase a new governance structure was established. The main decision-making 
body is an Executive Board described below as included in the Terms of Reference of the 2016-2020 
phase. 15 
 
Executive Board 
The Executive Board (EB) of the UN-REDD Programme Fund has overall accountability and fiduciary 
responsibility for the Programme, taking decisions on the allocation of the UN-REDD Fund resources. It 
meets bi-annually, in person or through other means, or more frequently as required to efficiently carry 20 
out its roles and responsibilities.  The composition of the EB is as follows: 
 
Representatives 

 Donors contributing to the UN-REDD Programme Fund shall be represented by three members; 
 UN-REDD Programme countries shall be represented by three members, one per region (Africa, 25 

Asia and the Pacific, Latin America and the Caribbean); 
 IPs shall be represented by one permanent observer; 
 CSOs shall be represented by one permanent observer; 
 The participating UN organizations (FAO, UNDP and UNEP) shall be represented by one member; 

and 30 
 The MPTF-Office, as ex-officio. 

 
Alternates 
Alternates from the following constituencies may attend meetings of EB, but may not normally 
participate in the discussion except when replacing a Representative: 35 

 One alternate from a UN-REDD programme country (the next incumbent EB member in the 
order of rotation) from each of the three UN-REDD regions; 

 One alternate from each of the donors not serving as members; 
 One alternate from the CSO constituency; 
 One alternate from the IPs constituency; and 40 
 One alternate from each participating UN organization that is not serving as a member. 
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The Executive Board is the key decision-making body of the programme with responsibility for fund 
allocation and providing oversight and operational guidance to the programme as a whole.  In exercising 
its functions it may request specific updates, reports or presentations by all or individual national 
programmes under implementation.  5 
 
On an interim basis, the allocation of funds shall be decided by an Interim Committee composed of the 
contributing donors and participating UN organizations. The proposed arrangements would be put in 
place immediately and would remain valid until the Fund would reach a sufficient capitalization for 
programming, but no longer than one year or until the EB is activated. 10 
 
The Administrative Agent (AA) 
The funds are administered by the Multi-Partner Trust Fund Office, which has signed Memoranda of 
Understanding with the UN Agencies and Standard Administrative Agreements with the donors. The 
funds, their programming, disbursement, reporting and monitoring are done per the terms included in 15 
these agreements and under the oversight of the Executive Board. The MPTF-O will receive, administer 
and transfer funds to participating UN organizations upon instructions from the EB and the PEBs, and 
submit yearly consolidated financial reports to the EB, PEBs and all contributing Partners that have 
provided financial contributions to the UN REDD Fund. Subject to the availability of funds, the 
Administrative Agent shall normally make each disbursement to the Participating UN Organization within 20 
five business days after receipt of instructions from the EB or PEBs, accompanied with the approved 
Project Document and the relevant transfer forms, signed by all parties concerned. 
 
The Participating UN Organisations 
Each Participating UN Organization shall assume full programmatic and financial accountability for the 25 
funds disbursed to it by the AA. Each Participating UN Organization shall establish a separate ledger 
account under its financial regulations and rules for the receipt and administration of the funds 
disbursed to it by the AA from the Fund account. This separate ledger account shall be administered by 
each Participating UN Organization in accordance with its own regulations, rules, directives and 
procedures, including those relating to interest.  30 
 

UN-REDD Programme Secretariat  
The UN-REDD Programme Secretariat supports UN-REDD governing bodies and the overall operations of 
the Fund. It will advise the Executive Board on strategic priorities, programmatic and financial allocations 
and will in particular organize the programming and appraisal processes. It is the UN-REDD Programme’s 35 
central point of contact and liaises with other REDD+ initiatives. This includes liaising with existing and 
potential donors in order to mobilize funds. The Secretariat facilitates planning and the development and 
management of consolidated reporting, monitoring and evaluation frameworks of the Programme, 
raising awareness of, and promoting the UN-REDD Programme and it provides vital information for 
external partners. The Secretariat also facilitates interagency collaboration and communication, to 40 
ensure the Programme is implemented effectively. The roles and functions of the Secretariat will be 
considered at the first meeting of the EB.  
  
Overview of expected management arrangements at the national level 
 45 
Adapting experience in implementing UN-REDD Targeted Support, and in line with the principles of 
national ownership and UN implementation guidelines, the Myanmar UN-REDD National Programme will 
directly support implementation through the Government bodies established by the GoM with 
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responsibilities for REDD+ Readiness, specifically the Myanmar REDD+ Taskforce, the Technical Working 
Groups, and the REDD+ Office.   
 
The Lead National Implementing Partner of this Programme will be the Forestry Department (FD) of 
MONREC.   5 
 
Building on lessons from different evaluations and assessments, the UN-REDD Programme is moving to 
operate in a streamlined single interface modality in each country. This will be achieved by aligning the 
administrative and financial arrangements of the three UN agencies internally and setting-up a unified 
contractual and reporting arrangement for each programme. Implementation arrangements will take 10 
into consideration the: (i) mission and capacity of national implementing partners; (ii) previous 
engagement with selected implementing partners; (iii) technical and substantive focus of the programme 
design; (iv) fiduciary, financial and accountability prerogatives; (v) intended duration of implementation 
and track record of the agencies/country in potentially meeting milestones and deadlines. 
 15 
In implementing these measures the management arrangements for the Myanmar National Programme 
include: (i) national level implementation will be undertaken by FAO and UNDP based on consolidated 
workplans and procurement plans clearly indicating involved partners, costs and intended activities; (ii) 
the consolidated annual workplan (including budget) will be approved by the PEB and serve as a measure 
of progress on an annual basis; (iii) the support provided by UNEP will consist of expertise and technical 20 
assistance in relation to priorities identified in the annual workplan. While the contracting or 
procurement will be undertaken directly by UNEP, the type of support (e.g. consultant or otherwise) and 
associated costs will be clearly indicated in the annual workplan; (iv) for outputs that are to be delivered 
jointly by agencies, FAO and UNDP will ensure UNEP’s technical contribution is solicited throughout the 
planning and implementation process; (v) all three agencies recognize and refer to the National 25 
Programme Coordinator as the main points of contact for the deployment of TA – including consultation 
for determining what is needed and agreement on timing of missions etc. (vi) where staff is hired at the 
national level, and unless they are to be deployed in a different administration than the DF, they will all 
be placed within the PMU and operate as a team, contributing to the broader planning, monitoring and 
reporting of the NP, irrespective of the contracting agency.  30 
 
The different structures/entities of these management arrangements are shown in the organization 
chart on the next page.  The operational entities involved are: 
 
Programme Management Unit (PMU): The Programme Management Unit for the Myanmar UN-REDD 35 
National Programme will work under the overall leadership of the UNDP Country Office and be 
responsible for overall operational management, monitoring, evaluation, and substantive financial 
reporting of the UN-REDD funds in accordance with the rules and regulations of the UN-REDD 
participating agencies, i.e. UNDP, FAO and UNEP, and with the templates and processes provided for the 
programme. All three participating UN agencies will ensure that the UNREDD programme is aligned with 40 
national development priorities and their institutional mandates for Myanmar as well as being 
responsible for the quality assurance of delivery of the PMU in their respective areas of expertise. The 
PMU will be responsible for the day-to-day operational and financial activities, developing the relevant 
Standard Operating Procedures (SOPs), mechanisms, annual work plans (AWPs), progress reports, 
Monitoring and Evaluation framework, in close coordination with counterparts and key stakeholders.  45 
 
The PMU will also be responsible for preparing quarterly work plans (QWP) using a unified work plan 
format and covering activities by all Government line agencies and inputs from the participating UN 
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agencies. QWPs will be accompanied by a quarterly budget table, disaggregated by the responsible 
participating UN agency. Quarterly progress reports will be prepared on activities and detailed 
expenditures, disaggregated by the responsible Government line agency and participating UN agency. 
The PMU will be responsible for the overall operational and financial management in accordance with 
financial rules and regulations of each of the UN Agencies. The PMU will also produce annual progress 5 
reports that will be presented to the PEB for approval and will serve as a basis for gauging progress, 
ensuring the programme is on track, and infoming changes to the implementation  strategy. At the end 
of the Myanmar UN-REDD National Programme, the PMU will produce a final report, which will be 
submitted to the Programme Executive Board (PEB).  
 10 
The PMU will be hosted in the REDD + Office, in the Forest Department of the Ministry of Environmental 
Conservation and Forestry. 
 
Staff positions at the PMU are described below and ToR provided in Annex 2.  Supplemental positions 
may be identified during implementation. 15 
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Management Arrangements 

 

        Fund flow 

        Administrative and functional reporting 

        Guidance/Direction 

*Funds implemented by UNEP will not entail flows to national counterparts but consist of activities and contracts 

managed directly by UNEP from UNEP Regional Office to the Country are to be determined 

    Forest Department 

MPTF-O 

FAO HQ UNDP HQ UNEP HQ 

UNDP CO NPD FAO CO 

UNEP Regional Office* 

        REDD+ Office 

 
 

PMU 

PEB 

    Programme Coordinator 

Comms 
Officer 

SE 
Officer 

Fin/Admin 
Asst. 

CTA (Int’l) MRV/NFMS 
Advisor (Int’l) 

Assistant 

Technical 

Assistant 
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Programme Coordinator (PC): A Programme Coordinator will be recruited to facilitate implementation of 
the Myanmar UN-REDD National Programme on a daily basis. This position will require outstanding 
facilitation skills and experience, and thorough knowledge of both the UN and GoM rules and 5 
regulations. Furthermore, the position requires excellent language skills in both English and Burmese 
(verbally and written).  The PC will be responsible for arranging meetings, preparing minutes, preparing 
reports, work plans, terms of reference, contracts and detailed activity plans for review, coordination 
with non-government stakeholder groups, management of sub-contractors and funds provided to non-
government organizations, and ensuring compliance with rules and regulations of both the GoM and the 10 
participating UN agencies where applicable. The PC may be supported by further staff as required. 
 
Chief Technical Advisor: A UN-REDD Chief Technical Advisor will be hired to advise on the 
implementation of all components of the Myanmar UN-REDD National Programme. 
 15 
MRV/NFMS Advisor: A UN-REDD MRV/NFMS Advisor will be hired (by FAO) to advise on the 
development and implementation of measures to establish an NFMS capable of generating reliable MRV 
data and establishing a FRL.  Although contracted by a different agency, this position will be placed 
within the PMU and operate as a full member of the team.  
 20 
Finance and Administrative Assistant: Responsible for administration of UN-REDD funds irrespective of 
the agency, procurement, and financial reporting. 
 
Communications Officer (CO): The CO will be responsible for developing communications protocols 
between programme partners, and for developing communications strategies, materials and methods 25 
for publicity, information and consultation purposes. He/she will be responsible for the accuracy and 
appropriateness of information about the support provided through materials and media; targeting, 
adapting and translating messages and materials for particular audiences and for ensuring that all 
communications products conform to the required specifications of participating UN agencies, the 
Myanmar UN-REDD National Programme, the GoM and implementing partners. She/he is also 30 
responsible for ensuring that communication channels between all programme partners operate 
effectively, efficiently and promptly, including the delivery and presentation of reports, as required 
under the Myanmar UN-REDD National Programme. 
 
Stakeholder Engagement Specialist: Responsible for ensuring effective two-way flow of information with 35 
all stakeholders, and that all stakeholders have opportunities to ensure that their views are 
accommodated in the emerging National REDD+ Strategy.  Effective engagement with women, 
Indigenous Peoples, and other vulnerable groups will be a particular focus. 
 
National Programme Director (NPD): The National Programme Director will be from the FD. The NPD will 40 
oversee the Myanmar UN-REDD National Programme and carry overall responsibility and accountability 
on behalf of the GoM for the Programme to the PEB. The NPD will establish and provide overall guidance 
to the PMU, which is responsible for day-to-day management of the Programme. The NPD is responsible 
for overseeing work undertaken by the PMU, which includes amongst other tasks the preparation of 
annual work plans (AWPs), quarterly work plans (QWPs), progress reports, and the Monitoring and 45 
Evaluation framework. The NPD will submit relevant documentation to the PEB for endorsement after 
work plans and budgets have been approved by the 3 UN Agencies, jointly with the NPD.  
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Assistant to the National Programme Director: Responsible for ensuring efficient interaction between the 
PMU and the office of the National Programme Director, as well as interactions between the office of the 
National Programme Director and other GoM offices and other partners. 
 
Programme Executive Board (PEB): The 2016-2020 UN-REDD ToR includes a description of “National 5 
Steering Committees”, which are required as governance bodies of UN-REDD National Programmes.   In 
Myanmar, this body will be known as the “Programme Executive Board” (PEB).  The description of the 
PEB below is consistent with the description of National Steering Committees in the 2016-2020 UN-REDD 
ToR.   
 10 
The PEB will provide overall guidance and support for the effective implementation of the description 
below is consistent with Myanmar UN-REDD National Programme, the approval of annual work plans 
(AWP), budgets and budget revisions, and overall monitoring and evaluation of progress made. The PEB 
will make decisions by consensus, and in accordance with standards that shall ensure management for 
results, cost-effectiveness, fairness, integrity, transparency and effective international competition. 15 
 
The PEB will be co-chaired by the UNDP country director and the DG of the Forest Department. The 
National Programme Director will serve as the secretary to the PEB. Core members of the PEB should 
include MONREC, the 3 participating UN Agencies, a self-selected representative of civil society, and a 
self-selected representative of Indigenous Peoples1011. Additional organizations, such as representatives 20 
of other key government agencies, or other development partners could also be considered and their 
representatives be invited to assist PEB meeting either on an ad-hoc basis or as permanent members if 
the core members of the PEB decide to do so. These members can be added at a later stage following 
invitations from both Co-chairs.  
 25 
The PEB will meet at least two times a year and more often if necessary, to approve annual work plans 
and budgets and to review progress including identified and emerging risks in order to devise a risk 
mitigation plan.  
 
The UN Resident Coordinator: The Myanmar UN-REDD National Programme will be supported by the UN 30 
Resident Coordinator in her/his strategic leadership of the UN Country Team and relationships with 
national authorities.  The UN Resident Coordinator will provide on-going oversight to the Programme, 
ensuring the participating UN agencies are meeting their obligations.  The Resident Coordinator is 
entrusted with supporting the overall Programme design under the leadership of the GoM, on-going 
programmatic oversight of the Programme’s activities and UN coordination with the REDD+ Office.  .   35 
 
Supporting Myanmar institutions 
 
Myanmar REDD+ Taskforce: The Myanmar REDD+ Taskforce is the national body responsible for overall 
decision-making on REDD+ Readiness and coordination of the process, following its Terms of Reference 40 
(see the Myanmar REDD+ Readiness Roadmap). Consequently, the PEB will ensure that information on 

                                                           
10 UN-REDD Programme Handbook for National Programmes and Other National-Level Activities; Guidelines on 
Stakeholder Engagement in REDD+ Readiness With a Focus on the Participation of Indigenous Peoples and Other Forest-
Dependent Communities, April 20, 2012. 
11 One recommendation from the mission by Asia-Pacific CSO and IP representatives to the UN-REDD Policy Board from 3 
to 6 August is to select interim national level CSO and IP PEB members. When sites have been selected to pilot the policies 
and measures to address drivers of deforestation and forest degradation, locally-based representatives from these sites 
will be identified to support the corresponding national CSO and IP PEB representatives. The term “interim” is related to 
the REDD+ Readiness Phase where the focus is to develop a National REDD+ Strategy.    
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implementation of the Myanmar UN-REDD National Programme will be regularly provided to the 
Taskforce. The Chair of the Taskforce will be invited as a member to the PEB. 
 
REDD+ Office (RO): The existing RO in the FD will host the Programme Management Unit for the 
Myanmar UN-REDD National Programme. 5 
 
Use of the UN-REDD Programme logo 
 
When developing communications products to support Myanmar UN-REDD National Programme 
activities, the current logo available on the workspace, should always be used. 10 
 
When resizing the logo, the relative proportions/dimensions and colours of the logo should not be 
altered. To accommodate certain layouts (i.e. cover designs), it is permitted to separate the UN-REDD 
Programme logo from the three agency logos on a given page. The UN-REDD Programme logo should 
only appear on materials that have been produced with funding from the UN-REDD Programme. Prior to 15 
launching materials that bear the UN-REDD Programme logo, review should be solicited from UN-REDD 
Programme staff, ideally from each of the three Participating UN Organizations. UN-REDD Programme 
staff should, in turn. 
 

FUND MANAGEMENT ARRANGEMENTS 20 

 
The Myanmar UN-REDD National Programme will use the “pass-through” modality for fund management 
at the global level and parallel at the country level. MPTF-O, as the Administrative Agent, will ensure 
consistency of the approved National Programme with the applicable provisions of the Standard 
Administrative Arrangements (SAA) entered between donors and the Administrative Agent, and the 25 
MOU between the Participating UN Organizations and the Administrative Agent. In line with the 
principles under the UN-REDD Programme, the three participating UN Organizations will make every 
effort to harmonize procedures for coordinated and consistent delivery of the National Programme.  In 
Myanmar, UNDP is the lead agency and is responsible for the overall quality of advisory service delivery 
for the implementation of the programme. 30 
 
 
 
The funds will be used by the Myanmar UN-REDD National Programme to carry out the activities for 
which each UN agency carries responsibility as outlined in the Results Framework. 35 
 
In outline, the Participating UN Agency’s rules and procedures are as follows: 
 
FAO  
For those Outputs indicated in the results framework, FAO receives funds and delivers services to 40 
different National Implementing Partners (NIP), in line with FAO standard procedures that are applied for 
Myanmar. These procedures involve either: (i) international procurement, (ii) national procurement, or 
(iii) Letter of Agreement (LoA) with a national agency, with scheduled payments based on agreed work 
plans.  
 45 
UNDP 

http://www.unredd.net/index.php?option=com_docman&task=cat_view&gid=496&Itemid=53
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The UNDP Country Programme (2013-2017) is directly implemented (DIM) by the UNDP Country Office. 
The respective results areas which have been identified as the responsibility of UNDP in the UN-REDD 
National Programme Results Framework are part of the “Environmental Governance and Disaster 
Resilience” programme area of the UNDP Country Programme. The UN-REDD Programme will be 
implemented under the direct implementation modality (DIM). UNDP will implement the project as per the 5 
UNDP standard rules and regulations for project management. UNDP will contract responsible partners 
as necessary to the implementation of the various components of the project, based on competitive 
bidding processes, as per UNDP rules and procedures. To ensure national ownership, inclusive 
participation and sustainability of outcomes, the programme components under UNDP implementation 
will be carried out in close partnership with national partner institutions identified in the UN-REDD 10 
National Programme Results Framework. 
 
For the result areas which are UNDP’s responsibility as stated in the Results Framework, the operational 
and financial management shall be in accordance with financial rules and regulations of the UNDP 
standard tools for project management, as per direct implementation modality. 15 
 
UNEP  
For these outputs indicated in the results framework, UNEP receives funds and delivers services to 
different agencies, in line with standard UNEP procedures for Myanmar. UNEP (i) procures 
internationally, (ii) procures nationally, (iii) implements through an agreement with a national agency 20 
through a Small-Scale Funding Agreement or Project Cooperation Agreement, with scheduled payments 
based on agreed work plans, or (iv) channels funds through resident UN agencies.  The budget for some 
UNEP activities will be channelled through UNDP based on an exchange of letters between UNEP and 
UNDP as an operational measure in order to ensure the success of UNEP contributions to the National 
Programme.  25 
 
ALL AGENCIES 
 
Direct and Support Costs 
The UN-REDD budget includes a 7% General Management Services Costs (indirect costs) for each 30 
participating UN agency, applicable only to the funds they administer. In addition, any direct technical 
assistance provided by a Participating UN Organization must be approved by the PEB on an annual basis 
and by the National Programme Director on a quarterly basis.  
 
Directly implemented technical assistance shall be provided through the National Programme, while 35 
direct support costs of the Participating UN Organizations are covered through the 7% overhead costs 
and Global Programme. Where UN agency direct support costs are charged to a NP budget, they should 
be included in the budgeted annual workplan and/or procurement plan. A mechanism to use and report 
on the allocation for backstopping support will be developed and agreed upon during a PEB meeting. 
 40 
All Programme assets and services shall be procured in line with UN rules and regulations. All assets shall 
at all times be in the custody of the PMU or a designated implementing partner if appropriate 
throughout the life of the Myanmar UN-REDD National Programme and remain the property of UN; upon 
closure of the Programme, assets will be handed over to the Implementing Partner. The Programme 
policy on asset management and transfer of assets upon Programme closure will be decided by the PEB 45 
meeting at least two quarters before Programme closure. 
 
Procurement 
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Annual and quarterly work plans will identify responsible partners for procurements. The Participating 
UN Organizations in line with their procurement policy may provide procurement and recruitment 
services to the Implementing Partner including:  
 
a) Identification and recruitment of programme personnel  5 
b) Identification and facilitation of training activities 
c) Procurement of goods and services 
 
It will be the responsibility of the beneficiary line ministry or government institution to ensure the 
settlement of all duties/taxes/levies/VAT on imported goods and services at the point of clearing from 10 
Myanmar Customs as well as all VAT and other statutory levies applicable and payable on local 
procurement of goods and services. The Implementing Partner bears no responsibility whatsoever in the 
settlement of Government of Myanmar duties/taxes/levies/VAT on all imported and local procurement 
of goods and services. 
 15 
Grievances or Complaints Related to the Social and/or Environmental Impacts of the National 
Programme 
 
Any person or community, or authorized representative of one, who believes the environment or their 
wellbeing may be adversely affected by the National Programme may file a complaint at 20 
programme.concerns@un-redd.org.  Implementing partners will make project stakeholders aware of this 
option throughout the project cycle.12 
 

MONITORING, EVALUATING AND REPORTING 

 25 
Reporting and monitoring provide opportunities at regular predetermined points to validate the logic of 
the National Programme implementation, and to make adjustments as needed. Information from 
systematic monitoring needs to be used to encourage improvements or reinforce plans, as well as 
provide critical input to evaluation. It is difficult to evaluate a process that is not well designed and that 
does not systematically monitor its progress. 30 
 
The relevant impact, outcomes, and outputs delivered will be reported on and monitored during the 
implementation of the National Programme at a minimum on an annual basis as inputs to the PEB 
meetings. As necessary parameters for monitoring and evaluation such as baselines, indicators, targets 
and means of verifications are already provided in the National Programme Results Framework table, 35 
this section will only focus on how monitoring and evaluation activities will be carried out during the 
implementation of the National Programme.  
 

Monitoring and Evaluation Schedule and Resources 
 40 

                                                           
12 Once the complaint is received, the UN-REDD Programme will determine which agency or agencies are best 
placed to lead in the response. For more information about FAO’s complaints mechanism, see 
http://www.fao.org/aud/48643/en/.  For more information about UNDP's Accountability Mechanism, see 
http://www.undp.org/secu-srm. For more information about UNEP’s Accountability Mechanism, see 
http://www.unep.org/about/eses/Portals/50272/Documents/ESES_RESPONSE_MECHANISM.pdf.  

http://www.fao.org/aud/48643/en/
http://www.undp.org/secu-srm
http://www.unep.org/about/eses/Portals/50272/Documents/ESES_RESPONSE_MECHANISM.pdf
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In order to ensure adaptive management of the process, the implementation of the Myanmar UN-REDD 
National Programme will be monitored and evaluated periodically through internal reviews (i.e. semi-
annual stock-take and annual reporting). There will be a mid-term independent evaluation and an 
independent final evaluation13 (US$ 40,000 allocated under Outcome 2) carried out by an independent 
reviewer at the end of the implementation to assess achievements and lessons and to make 5 
recommendations for remedial action and future consideration. In general, the monitoring activities will 
be carried out by the PMU in coordination with MONREC, other partners and the Participating UN 
Organizations, while the indirect cost will ensure quality assurance and oversight by the Participating UN 
Organizations. 
 10 
Evaluation 
 
All programmes supported by the UN-REDD Programme will undertake final evaluations, which will 
assess the relevance and effectiveness of the intervention, and measure the development impact of the 
results achieved, on the basis of the initial analysis and indicators described at the time of programme 15 
formulation. These evaluations will also take into consideration any adjustments made in line with 
adaptive management and results-based management, provided these adjustments are well 
substantiated, documented and approved following due process.  
 
Upon closure, all National Programmes are required to undertake a final evaluation. The evaluation is 20 
undertaken to assess the programme performance, and determine outcomes and impacts stemming 
from the programme, including their sustainability. The evaluation has two primary objectives: (i) to 
provide evidence of results to meet accountability requirements, and (ii) to promote learning, feedback 
and knowledge sharing through results and lessons learned among the participating UN Organizations 
and other partners.  25 
 
If deemed necessary, the mid-term evaluation will be an internal exercise to review the effectiveness of 
programme management and substantive progress, and to take stock of any lessons to ensure adaptive 
management of the National Programme. The budget for final evaluations should be included in the 
National Programme budget.  30 
 
Reporting and communication 
 
The PMU will provide quarterly narrative reports to the participating UN agencies against the approved 
QWPs.  35 
 
For the purpose of reporting to the UN-REDD Programme Executive Board, the lead agency – UNDP – will 
communicate the timing, procedure and templates for reporting one they are approved and determined 
by the Executive Board.  
 40 
Information given to the press, to the beneficiaries of the UN-REDD Programme, all related publicity 
material, official notices, reports and publications, shall acknowledge the role of the UN-REDD donors, 
the UN Agencies, and any other relevant parties. 
 

                                                           
13 The provision for the evaluation of the UN Joint Programme (UNJP) may be budgeted under the components of 
any of the participating agencies. A joint evaluation, wherein the evaluation units of all concerned agencies 
participate in the Evaluation Management Group, is the preferred option. 
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Whenever possible and to the extent that it does not jeopardize the privileges and immunities of UN 
Participating Organizations, and the safety and security of their staff, UN Participating Organizations will 
promote donor visibility on information, programme materials and at programme sites, in accordance 
with their respective regulations, rules, policies and procedures. 
 5 
The PEB or EB may determine additional reporting requirements. 
 
Programme Assurance 
 
The Programme Assurance Team from FAO, UNDP and UNEP will:  10 
 

i) Meet quarterly in person or remotely with the NPD and PMU to discuss progress made and 
issues to be resolved;  

ii) Communicate and coordinate with the Regional Centres of FAO, UNDP and UNEP and their 
respective headquarters; and  15 

iii) Support the NPD in working with the participating UN agencies.  
 
The Programme Assurance Team will be assisted by technical experts from the Regional Centres of FAO, 
UNDP and UNEP in Bangkok and their respective headquarters. At the programme level, the agencies are 
members of the PEB. Together with the GoM, each agency will be responsible for the sound 20 
implementation of the outputs and budget allocated to the respective outputs (see Results Framework 
table). 
 
The Administrative Agent and Participating UN Organizations will be audited in accordance with their 
own Financial Regulations and Rules and, in case of Multi-Partner Trust Funds (MPTFs), in accordance 25 
with the Framework for auditing multi-donor trust funds which has been agreed to by the Internal Audit 
Services of participating UN organizations and endorsed by the UNDG in September 2007. 
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Indicative work plan and budget14 

      Yr 1 Yr 2 Yr 3 Yr 4 Total 

 

FAO UNDP UNEP 

Output 1.1 
Stakeholder 
representation 
and consultation 
strengthened 

UNDP 

Staff and other personnel costs  47,040 47,040 47,040 48,960 190,080 
 

0 190,080 0 

Supplies, Commodities, Materials  39,936 29,760 29,760 19,200 118,656 
 

0 118,656 0 

Equipment, Vehicles, and Furniture 
including Depreciation  

14,400 9,600 9,600 7,104 40,704 
 

0 40,704 0 

Contractual Services  1,920 11,520 11,520 15,360 40,320 
 

0 40,320 0 

Travel   17,280 11,520 11,520 7,680 48,000 
 

0 48,000 0 

Transfers and Grants Counterparts  0 0 0 0 0 
 

0 0 0 

General Operating and Other Direct 
Costs  

1,920 1,920 1,920 1,920 7,680 
 

0 7,680 0 

Total 122,496 111,360 111,360 100,224 445,440   0 445,440 0 

Output 1.2 
REDD+ TF and 
TWGs supported 

UNDP 

Staff and other personnel costs  5,760 5,760 5,760 5,760 23,040 
 

0 23,040 0 

Supplies, Commodities, Materials  5,760 5,760 3,840 3,840 19,200 
 

0 19,200 0 

Equipment, Vehicles, and Furniture 
including Depreciation  

9,600 9,600 5,760 5,760 30,720 
 

0 30,720 0 

Contractual Services  0 0 0 0 0 
 

0 0 0 

Travel   11,520 11,520 11,520 11,520 46,080 
 

0 46,080 0 

Transfers and Grants Counterparts  0 0 0 0 0 
 

0 0 0 

General Operating and Other Direct 
Costs  

768 767 960 960 3,456 
 

0 3,456 0 

Total 33,408 33,407 27,840 27,840 122,496   0 122,496 0 

Output 2.1 
Institutional 
structure for 
REDD+ 
implementation 
defined and 
operationalized 

UNEP/
UNDP 

Staff and other personnel costs  65,837 57,976 59,450 54,537 237,800 
 

  237,800 
 

Supplies, Commodities, Materials  17,418 11,612 12,580 8,709 50,320 
 

  50,320 
 

Equipment, Vehicles, and Furniture 
including Depreciation  

7,760 5,820 3,880 1,940 19,400 
 

  19,400 
 

Contractual Services  74,909 65,052 65,052 25,627 230,640 
 

  230,640 
 

Travel   25,551 22,603 22,603 15,724 86,480 
 

  86,480 
 

Transfers and Grants Counterparts  0 0 0 0 0 
 

  0 0 

General Operating and Other Direct 
Costs  

7,938 7,938 7,442 7,442 30,760 
 

  30,760 
 

                                                           
14 Note: Cost recovery for implementation support by UNDP (e.g., procurement, recruitment, communication, among others) will be charged to the individual activities and does not form part of the 

GMS costs. 
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Total 199,413 171,001 171,007 113,979 655,400 
 

0 655,400 
 

Output 2.2 Legal 
and policy 
framework 
reviewed; and 
adapted and 
reinforced, as 
necessary 

UNDP 

Staff and other personnel costs  11,520 14,400 7,680 5,760 39,360   0 39,360 0 

Supplies, Commodities, Materials  6,720 7,680 4,800 3,840 23,040   0 23,040 0 

Equipment, Vehicles, and Furniture 
including Depreciation  

0 0 0 0 0   0 0 0 

Contractual Services  32,640 38,400 21,120 15,360 107,520   0 107,520 0 

Travel   14,976 16,512 9,984 7,488 48,960   0 48,960 0 

Transfers and Grants Counterparts  0 0 0 0 0   0 0 0 

General Operating and Other Direct 
Costs  

960 960 960 960 3,840   0 3,840 0 

Total 66,816 77,952 44,544 33,408 222,720   0 222,720 0 

Output 3.1 
Define REDD+ 
safeguards and 
indicators for 
Myanmar’s 
context 

UNDP/
UNEP 

Staff and other personnel costs  26,537 25,555 24,570 10,818 87,480 
 

  57,480 30,000 

Supplies, Commodities, Materials  6,260 9,148 8,185 2,407 26,000 
 

  24,000 2,000 

Equipment, Vehicles, and Furniture 
including Depreciation  

1,920 3,840 3,840 1,920 11,520 
 

  11,520 0 

Contractual Services  24,834 47,680 57,613 12,913 143,040 
 

  73,040 70,000 

Travel   14,024 15,998 9,085 8,493 47,600 
 

  17,600 30,000 

Transfers and Grants Counterparts  0 0 0 0 0 
 

  0 0 

General Operating and Other Direct 
Costs  

5,480 5,480 5,480 5,480 21,920 
 

  3,120 18,800 

Total 79,055 107,701 108,773 42,031 337,560 
 

0 186,760 150,800 

Output 3.2 
Develop and 
implement 
Myanmar’s 
Safeguards 
Information 
System (SIS) 

FAO/ 
UNEP 

Staff and other personnel costs  0 12,000 16,000 17,000 45,000 
 

25,000  20,000  
 

Supplies, Commodities, Materials  0 0 0 0 0 
 

0    0 

Equipment, Vehicles, and Furniture 
including Depreciation  

0 0 0 0 0 
 

0    0 

Contractual Services  0 25,000 50,000 25,000 100,000 
 

25,000  20,000  55,000 

Travel   0 11,000 11,000 8,000 30,000 
 

16,000    14,000 

Transfers and Grants Counterparts  0 0 0 0 0 
 

0    0 

General Operating and Other Direct 
Costs  

0 5,000 5,000 3,000 13,000 
 

6,000    7,000 

Total 0 53,000 82,000 53,000 188,000 
 

72,000 40,000 76,000 

Output 4.1 Build 
capacity and 
develop national 
action plans on 
NFMS and 

FAO 

Staff and other personnel costs  50,000  50,000  50,000  50,000   200,000 
 

 200,000   0 

Supplies, Commodities, Materials  12,000  12,000  12,000  12,000   48,000 
 

 48,000   0 

Equipment, Vehicles, and Furniture 
including Depreciation  

30,000  12,000  20,000  24,000   86,000 
 

 86,000   0 
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RELs/RLs Contractual Services  34,000  30,000  44,000  50,000   158,000 
 

 158,000   0 

Travel   35,000  30,000  35,000  25,000   125,000 
 

 125,000   0 

Transfers and Grants Counterparts  0   0 0  0   0 
 

 0   0 

General Operating and Other Direct 
Costs  

13,000  11,000  13,000  13,000   50,000 
 

 50,000   0 

Total 174,000 145,000 174,000 174,000 667,000 
 

667,000 0 0 

Output 4.2 
Develop 
Myanmar’s 
Satellite Land 
Monitoring 
System and web-
GIS portal 

FAO 

 Staff and other personnel costs  30,000  30,000  30,000  20,000  110,000  
 

 110,000   0 

Supplies, Commodities, Materials  8,000  7,000  7,000  7,000   29,000 
 

 29,000   0 

Equipment, Vehicles, and Furniture 
including Depreciation  

65,000  15,000  15,000  10,000   105,000 
 

 105,000   0 

Contractual Services  30,000  30,000  30,000  20,000   110,000 
 

 110,000   0 

Travel   28,000  26,000  26,000  24,000   104,000 
 

 104,000   0 

Transfers and Grants Counterparts  0  0  0  0   0 
 

 0   0 

General Operating and Other Direct 
Costs  

13,000  8,000  8,000  6,000   35,000 
 

 35,000   0 

Total 174,000 116,000 116,000 87,000 493,000 
 

493,000 0 0 

Output 4.3 
Design and pilot 
a multipurpose 
National Forest 
Inventory 

FAO 

Staff and other personnel costs  60,000  70,000  70,000  80,000  280,000  
 

 280,000   0 

Supplies, Commodities, Materials  15,000  15,000  15,000  15,000   60,000 
 

 60,000   0 

Equipment, Vehicles, and Furniture 
including Depreciation  

8,000  35,000  30,000  15,000   88,000 
 

 88,000   0 

Contractual Services  0  35,000  33,000  25,000   93,000 
 

 93,000   0 

Travel   25,000  33,000  40,000  26,000   124,000 
 

 124,000   0 

Transfers and Grants Counterparts  0  0  0  0   0 
 

 0   0 

General Operating and Other Direct 
Costs  

8,000  15,000  15,000  13,000   51,000 
 

 51,000   0 

Total 116,000 203,000 203,000 174,000 696,000 
 

696,000 0 0 

Output 5.1 
REDD+ Strategy 
analysis 

FAO/ 
UNDP/
UNEP 

Staff and other personnel costs  27,668 27,668 20,744 0 76,080 
 

 44,000 27,080 5,000 

Supplies, Commodities, Materials  4,923 4,923 2,954 0 12,800 
 

 8,000 4,800 0 

Equipment, Vehicles, and Furniture 
including Depreciation  

7,878 7,878 4,924 0 20,680 
 

 13,000 7,680 0 

Contractual Services  27,692 27,692 15,816 0 71,200 
 

 18,000 41,200 12,000 

Travel   17,854 17,854 8,932 2,880 47,520 
 

 20,000 14,640 10,000 

Transfers and Grants Counterparts  0 0 0 0 0 
 

 0 2,880 0 

General Operating and Other Direct 
Costs  

9,178 9,178 10,180 0 28,536 
 

 5,800 9,736 13,000 

Total 95,193 95,193 63,550 0 256,816 
 

108,800 108,016 40,000 
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Output 5.2 
Formulation and 
approval of 
National REDD+ 
Strategy 

FAO/ 
UNDP/
UNEP 

Staff and other personnel costs  0 0 12,667 24,733 37,400 
 

 14,000 14,600 8,800 

Supplies, Commodities, Materials  0 0 1,460 7,300 8,760 
 

 3,000 5,760 0 

Equipment, Vehicles, and Furniture 
including Depreciation  

0 0 1,467 7,333 8,800 
 

 4,000 4,800 0 

Contractual Services  0 0 7,876 22,644 30,520 
 

 9,000 16,520 5,000 

Travel   0 0 8,422 17,338 25,760 
 

 15,000 10,760 0 

Transfers and Grants Counterparts  0 0 0 0 0 
 

 0 0 0 

General Operating and Other Direct 
Costs  

0 0 5,280 11,456 16,736 
 

 3,400 6,536 6,800 

Total 0 0 37,172 90,804 127,976 
 

48,400 58,976 20,600 

Operations of 
PMU  

UNDP 

Staff and other personnel costs  104,640 104,640 104,640 104,640 418,560 0 0 418,560 0 

Supplies, Commodities, Materials  32,640 32,640 32,640 32,640 130,560 0 0 130,560 0 

Equipment, Vehicles, and Furniture 
including Depreciation  

11,520 11,520 11,520 11,520 46,080 0 0 46,080 0 

Contractual Services  0 0 0 0 0 0 0 0 0 

Travel   17,280 17,280 17,280 17,280 69,120 0 0 69,120 0 

Transfers and Grants Counterparts  0 0 0 0 0 0 0 0 0 

General Operating and Other Direct 
Costs  

960 960 960 960 3,840 0 0 3,840 0 

Total 167,040 167,040 167,040 167,040 668,160 0 0 668,160 0 

Communications UNDP 

Staff and other personnel costs  0 0 0 0 0 0 0 0 0 

Supplies, Commodities, Materials  30,720 30,720 30,720 30,720 122,880 0 0 122,880 0 

Equipment, Vehicles, and Furniture 
including Depreciation  

5,760 5,760 5,760 5,760 23,040 0 0 23,040 0 

Contractual Services  0 0 0 0 0 0 0 0 0 

Travel   16,280 16,280 16,280 17,280 66,120 0 0 66,120 0 

Transfers and Grants Counterparts  0 0 0 0 0 0 0 0 0 

General Operating and Other Direct 
Costs  

1,920 1,920 1,920 1,920 7,680 0 0 7,680 0 

Total 54,680 54,680 54,680 55,680 219,720 0 0 219,720 0 

M&E UNDP 

Staff and other personnel costs  0 0 0 0 0  0 0 0 

Supplies, Commodities, Materials  0 0 0 0 0  0 0 0 

Equipment, Vehicles, and Furniture 
including Depreciation  

0 0 0 0 0  0 0 0 

Contractual Services  3,000 25,348 3,000 59,365 90,713  0 90,713 0 

Travel   0 0 0 0 0  0 0 0 
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Transfers and Grants Counterparts  0 0 0 0 0  0 0 0 

General Operating and Other Direct 
Costs  

0 0 0 0 0  0 0 0 

Total 3,000 25,348 3,000 59,365 90,713  0 90,713 0 

TOTAL 
    

1,285,101 1,360,682 1,363,966 1,181,251 5,191,000 Progr 
total 

2,085,200 2,818,400 287,400 

   
    

 7% 145,964 197,288 20,118 

   
     

Grand 
Total 

2,231,164 3,015,688 307,518 
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RISK LOG 

The matrix below assesses each risk and provides indicative mitigation measures to be taken during the implementation of the National Programme. These risks 
will be closely monitored and updated throughout the programme implementation. Critical risks will be tabled at the PEB meetings for action and support to be 
provided by relevant members of the PEB.  

# Description 
Date 

Identified 
Type Impact & Probability 

Counter measures / management 
response 

Owner 
Submitted 

/updated by 
Last 

Update 
Status 

1 

Commitment 
of the GoM 
towards 
implementing 
REDD+ does 
not remain 
firm 

Roadmap 
formulation  

Political 

High-level political support for 
REDD+ is required if Government 
agencies are to coordinate the 
development of a national 
programme. 
 
Probability = 2;  
Impact = 4; 
Risk = 8 

Achieving high-level political support for 
REDD+ is contingent on successful 
progress of the international 
negotiations, and establishment of 
mechanisms to reward developing 
countries and/or people in developing 
countries for reductions in deforestation. 
High-level political support for REDD+ in 
Myanmar is dependent on substantive 
progress in various demonstration 
projects, including UN-REDD. 

UN Teams 
will monitor 

UN-REDD 
Regional 
Team 

October 
2013 

Stable 

2 

Government 
agencies do 
not 
cooperate 
and 
coordinate 
activities 
effectively 

Roadmap 
formulation  

Organisati
onal 

Failure of Government agencies 
to work together effectively 
would slow but would not 
prevent progress towards REDD+ 
Readiness. A perception of 
institutional competition would 
reduce overall commitment to 
REDD+ 
Probability = 3; 
Impact = 3; 
Risk = 9 

The Myanmar REDD+ Taskforce has been 
explicitly established to mitigate this risk. 
The Taskforce’s decision-making process 
ensures adequate coordination and 
consensus between Government 
agencies. 
It will be critical that the Taskforce be 
seen as a multi-agency body, rather than 
dominated by the FD 

Myanmar 
REDD+ 
Taskforce 
and UNDP 
will monitor 

UN-REDD 
Regional 
Team 

October 
2013 

Stable 

3 
Donor 
coordination 
is ineffective 

Roadmap 
formulation  

Organisati
onal 

Lack of donor coordination could 
restrict the effectiveness of 
achieving REDD+ Readiness 
through a partnership of 
development partners. 
Probability = 1; 
Impact = 2; 
Risk  = 2 

Donor governance structures include 
representatives from other key donors. 
GOM and development partners will 
develop an effective dialogue and 
information exchange process 

UN Teams 
will monitor 

UN-REDD 
Regional 
Team 

October 
2013 

Improving 

 5 

 

# Description 
Date 

Identified 
Type Impact & Probability 

Counter measures / 
management response 

Owner 
Submitted 

/updated by 
Last 

Update 
Status 
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# Description 
Date 

Identified 
Type Impact & Probability 

Counter measures / 
management response 

Owner 
Submitted 

/updated by 
Last 

Update 
Status 

4 

Sub-national 
authorities do not 
share central 
government’s 
commitment to 
REDD+ 

Roadmap 
formulation  

Political 

It is inevitable that there will 
be variation in the level of 
commitment among sub-
national partners; where 
commitment is low, developing 
capacity to implement REDD+ 
will be slow. Ultimately, it is to 
be expected that national 
implementation of REDD+ will 
take account of poor progress 
in some states/divisions 
Probability = 2; 
Impact = 2; 
Risk = 4. 

Focus on sub-national 
capacities is integrated into 
programme design; selection 
of pilot sites will take account 
of variation in provincial 
capacities, awareness and 
support.  Linkage to existing 
pilot project activities needs to 
be taken into account. 

Technical 
Advisors 
will be 
responsible 
for 
reporting to 
UN Teams 
on any 
early 
indications 
of lack of 
commitme
nt at sub-
national 
level 

UN-REDD 
Regional 
Team 

October 
2013 

Stable 

5 

Programme inputs 
(funds, human 
resources, etc.) are 
not mobilized in a 
timely fashion 

Roadmap 
formulation  

Operational 

Most of the outputs in the 
programme log-frame are 
inter-connected so slow 
mobilization of inputs to one 
component will slow down the 
whole programme. 
 
Probability = 2; 
Impact = 2; 
Risk = 4 

Rapid recruitment of PMU staff 
and technical advisors should 
reduce the probability and 
impact of this risk  

Technical 
advisors 
will be 
responsible 
for 
reporting to 
UN Teams 
on 
potential 
delays in 
mobilizing 
inputs 

UN-REDD 
Regional 
Team 

October 
2013 

Improving 

6 

Influential 
stakeholders who 
could profit from 
REDD+ take over 
the national REDD+ 
Readiness process 
 

Roadmap 
formulation  

Political 

It is recognized that some 
stakeholders could profit 
significantly from REDD+ and 
could be tempted to take over 
the national REDD+ Readiness 
process.  This would 
compromise the program. 
Probability = 1; 
Impact = 3; 
Risk = 3. 

Empowering the Myanmar 
REDD+ Taskforce and quickly 
demonstrating progress should 
reduce the risk of other 
influential stakeholders 
hijacking the process. 

Programme 
Coordinator 
will be 
responsible 
for 
monitoring 

UN-REDD 
Regional 
Team 

October 
2013 

Stable 

7 

Upstream planning 
processes 
potentially pose 
environmental or 
social impacts or 

Social/ 
environmental 
screening (Aug. 
2013) 

Political/social 
and 
environmental 

Historically, not all policy 
decisions affecting the forest 
sector in Myanmar have 
adequately considered social 
or environmental impacts 

Empowering the Myanmar 
REDD+ Taskforce and quickly 
demonstrating progress will 
build and maintain confidence 
in and ownership of REDD+ 

UN Teams  
UN-REDD 
Regional 
Team 

N/A Stable 
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# Description 
Date 

Identified 
Type Impact & Probability 

Counter measures / 
management response 

Owner 
Submitted 

/updated by 
Last 

Update 
Status 

are vulnerable to 
environmental and 
social change 

 
Probability = 2 
Impact = 3 
Risk = 6 

processes at the highest level 

8 

Downstream 
activities that 
potentially pose 
environmental and 
social impacts or 
are vulnerable to 
environmental and 
social change 

Social/ 
environmental 
screening (Aug. 
2013) 

Political/ social 
and 
environmental 

Past and current land 
management practices have 
not always been consistent 
with national policies, and 
have had adverse social or 
environmental impacts 
Probability = 3 
Impact = 3 
Risk = 9 

Governance structures for 
REDD+ Readiness in Myanmar 
include measures to promote 
active engagement of non-
governmental stakeholders, 
which will promote a high level 
of consideration of potential 
social and environmental 
impacts 

UN Teams  
UN-REDD 
Regional 
Team 

N/A Stable 

9 

Potential 
environmental and 
social impacts that 
could affect 
indigenous people 
or other vulnerable 
groups 

Social/ 
environmental 
screening (Aug. 
2013) 

Political/ social 
and 
environmental 

IPs have historically been 
marginalized, and 
consequently have been 
exposed to social or 
environmental impacts 
Probability = 2 
Impact = 2 
Risk = 4 

Governance structures for 
REDD+ Readiness in Myanmar 
include measures to promote 
active engagement of non-
governmental stakeholders, 
which will promote a high level 
of consideration of potential 
social and environmental 
impacts 

UN Teams  
UN-REDD 
Regional 
Team 

N/A Improving 

10 

Potential  impact on 
gender equality and 
women’s 
empowerment 

Social/ 
environmental 
screening (Aug. 
2013) 

Political/ social 
and 
environmental 

Inappropriate REDD+ 
implementation could impact 
gender equality and women’s 
empowerment 
Probability = 2 
Impact = 2 
Risk = 4 

A gender balance in REDD+ 
Readiness governance 
structures will be actively 
sought.  A dedicated gender 
advisor will be recruited. 

UN Teams  
UN-REDD 
Regional 
Team 

N/A Stable 

11 

Potential for 
variable impacts on 
women and men, 
different ethnic 
groups, social 
classes 

Social/ 
environmental 
screening (Aug. 
2013) 

Political/ social 
and 
environmental 

Inappropriate REDD+ 
implementation could have 
variable impacts on different 
groups 
Probability = 2 
Impact = 3 
Risk = 6 

Governance structures for 
REDD+ Readiness in Myanmar 
include measures to promote 
active engagement of various 
vulnerable groups, which will 
promote a high level of 
consideration of potential 
social and environmental 
impacts 

UN Teams  
UN-REDD 
Regional 
Team 

N/A Stable 

12 

Potential human 
rights implications 
for vulnerable 
groups? 

Social/ 
environmental 
screening (Aug. 
2013) 

Political/ social 
and 
environmental 

Inappropriate REDD+ 
implementation could 
adversely affect human rights 
Probability = 2 

Governance structures for 
REDD+ Readiness in Myanmar 
include measures which will 
help to reduce the potential 

UN Teams  
UN-REDD 
Regional 
Team 

N/A Stable 
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# Description 
Date 

Identified 
Type Impact & Probability 

Counter measures / 
management response 

Owner 
Submitted 

/updated by 
Last 

Update 
Status 

Impact = 3 
Risk = 6 

for human rights impacts. 

13 

Potential to have 
impacts that could 
affect women’s and 
men’s ability to use, 
develop and protect 
natural resources 
and other natural 
capital assets 

Social/ 
environmental 
screening (Aug. 
2013) 

Political/ social 
and 
environmental 

Inappropriate REDD+ 
implementation could impact 
women’s and men’s ability to 
use, develop and protect 
natural resources and other 
natural capital assets  
Probability = 1 
Impact = 2 
Risk = 2 

Governance structures for 
REDD+ Readiness in Myanmar 
include measures to promote 
active engagement of non-
governmental stakeholders, 
which will help to reduce the 
risk of negative impacts in 
access to natural resources. 

UN Teams  
UN-REDD 
Regional 
Team 

N/A Stable 

14 

Potential to 
significantly affect 
land tenure 
arrangements 
and/or traditional 
cultural ownership 
patterns 

Social/ 
environmental 
screening (Aug. 
2013) 

Political/ social 
and 
environmental 

Inappropriate REDD+ 
implementation could impact 
land tenure or cultural 
ownership patterns  
Probability = 2 
Impact = 3 
Risk = 6 

Governance structures for 
REDD+ Readiness in Myanmar 
include measures to ensure 
active engagement of 
vulnerable groups, which will 
reduce risks of impacts on land 
tenure or traditional/cultural 
ownership. 

UN Teams  
UN-REDD 
Regional 
Team 

N/A Stable 

15 

Potential impact of 
currently approved 
land-use plans (e.g. 
roads,  agro-
industrial 
production, 
settlements) which 
could affect the 
environmental and 
social sustainability 
of the project 

Social/ 
environmental 
screening (Aug. 
2013) 

Political/ social 
and 
environmental 

Inconsistencies between 
REDD+ readiness processes 
and existing plans could 
undermine impact and 
sustainability of results 
  
Probability = 2 
Impact = 2 
Risk = 4 

Governance structures for 
REDD+ Readiness in Myanmar 
will strengthen coordination 
between central and local 
(provincial) levels, thus 
reducing this risk. 

UN Teams  
UN-REDD 
Regional 
Team 

N/A Stable 

* Probability (P) x Impact (I) = risk; P and I are ranked from 1 to 5 (1 = low; 5 = high); lowest possible risk is 1, highest possible risk is 25 
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LEGAL CONTEXT OR BASIS OF RELATIONSHIP 

 
The Participating UN Organizations (FAO, UNDP and UNEP) have signed a Memorandum of Understanding 
(MOU) to implement the UN-REDD Collaborative Programme, which came into effect on 20th June 2008. The 
Programme’s 2016-2020 strategy was endorsed by the Policy Board at its 14th meeting and entered into 5 
effect on 1st January 2016.  
 
This Myanmar UN-REDD National Programme document is consistent with the cooperation/assistance 
agreements signed by the lead UN agencies involved in this programme with the Government of Myanmar. 
For the UNDP, this document is pursuant to the Country Programme 2013-5 and the Country Programme 10 
Action Plan and the Standard Basic Assistance Agreement (SBAA) it signed with the Government of 
Myanmar. All provisions in the SBAA therefore apply to this document. Consistent with Article III of the 
SBAA, the responsibility for the safety and security of the Implementing Partner and its personnel and 
property, and of the UN Agencies’ property in the Implementing Partner’s custody, rests with the 
implementing partner. 15 
 
The implementing partner shall: 
 

 Put in place an appropriate security plan and maintain the security plan, taking into account the 
security situation in the country where the programme is being carried; and 20 

 Assume all risks and liabilities related to the Implementing Partner’s security, and the full 
implementation of the security plan. 

 
UNDP reserves the right to verify whether such a plan is in place, and to suggest modifications to the plan 
when necessary. Failure to maintain and implement an appropriate security plan as required hereunder shall 25 
be deemed a breach of this agreement. 
 
On the part of the FAO, this document is consistent with the UN Strategic Framework for Myanmar 2011-15, 
developed through a consultative process initiated in 2008 and involving the government, local and 
international NGOs, donors and member of the diplomatic community, and the Country Programming 30 
Framework document for 2012-16, jointly launched by the Government of Myanmar and the FAO 
representative to Myanmar in October 2012.   
 
The FAO Representative to Myanmar shall represent the Organization in Myanmar, and shall be responsible 
within the limits of the authority delegated to him/her, for all aspects of the Organization’s activities in the 35 
country. In the effective performance of his/her functions, the FAO Representative shall have access to 
appropriate policy and planning levels of Government in the agriculture, fishery and forestry sectors of the 
economy, as well as, to central planning authorities. He/she shall maintain close liaison with the 
Government’s coordinating agency for external assistance and thereby serve to keep all the appropriate 
Government agencies fully informed on all aspects of the policies and procedures of FAO’s programme in 40 
Myanmar. In addition, in order to facilitate the implementation of the Programme by FAO, the Government 
of Myanmar agrees to the supplementary arrangements contained in Annex 4 to this document in 
connection with FAO’s activities under the Programme. 
 
For UNEP, in line with its position as a non-resident agency with a global mandate for technical cooperation 45 
and capacity building, the signed Myanmar UN-REDD National Programme document shall be the legal basis 
of UNEP’s relation with the Government of Myanmar within the context of this programme. UNEP will work 
in close coordination with the programme management team. 
 



53 
 

The Participating UN Organizations agree to undertake all reasonable efforts to ensure that none of the 
funds received pursuant to UN-REDD are used to provide support to individuals or entities associated with 
terrorism and that the recipients of any amounts provided by Participating UN Organizations do not appear 
on the list maintained by the Security Council Committee established pursuant to resolution 1267 (1999). 
The list can be accessed via http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm. This provision 5 
must be included in all sub-contracts or sub-agreements entered into under this programme document. 
 
  

http://www.un.org/Docs/sc/committees/1267/1267ListEng.htm
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ANNEX 1: MYANMAR REDD+ READINESS ROADMAP 

See separate document 
5 
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ANNEX 2: TERMS OF REFERENCE 

 
National Steering Committee (NSC)/Programme Executive Board (PEB) – Terms of Reference (ToR) 

 
1. Objectives 5 
 
To provide guidance to, and oversight of, the UN-REDD National Programme, in its effort to support effective 
and efficient development of measures to engage with the UNFCCC REDD+ mechanism.  
 
2. Membership and other participants 10 
 
The NSC/PEB will be co-chaired by the UNDP country director and the Director-General of the Forest 
Department. The National Programme Director will serve as the secretary to the NSC/PEB. Core members of 
the NSC/PEB include MONREC, the 3 participating UN Agencies, a self-selected representative of civil society 
(MERN15), and a self-selected representative of Indigenous Peoples (POINT16). Additional organizations, such 15 
as representatives of other key government agencies or other organisations and development partners 
could also be considered and their representatives be invited to assist NSC/PEB meetings either on an ad-
hoc basis or as permanent members if the core members of the NSC/PEB decide to do so. These members 
can be added at a later stage following invitations from both Co-chairs.  
 20 
All members must designate alternates to attend if they are not available. To ensure continuity of 
institutional memory, PEB members should submit the names of alternates to the UN-REDD Programme 
Management Unit (PMU) as early as possible.  
 
Technical support to the NSC/PEB will be provided by the PMU and technical advisors from the three 25 
participating UN agencies. 
 
The Co-chairs may also invite relevant technical advisers, such as gender experts or others to attend the 
meetings as counsellors, as and when the need arises.   
 30 
3. Operations 
 
The PEB will provide overall guidance for effective implementation of the UN-REDD National Programme 
through: 
 35 

 Approval of annual work plans (AWP) and budgets, and substantive revision of annual work plans and budgets,  

 Approval of key strategic documents, such as Standard Operating Procedures, Operational Strategies, etc. 

 Overall monitoring and evaluation of progress made, including review and approval of annual reports.  

 
Meetings will be held initially at least three times a year, and subsequently may be required only two times a 40 
year. Meeting dates for subsequent meetings will be decided at each NSC/PEB meeting with confirmation of 
dates being provided at least 2 weeks in advance of meetings.  All meeting documents will be circulated at 
least one week in advance of the meeting.  
 
NSC/PEB meetings will be valid if a quorum (50%+1) is present. 45 
 
Simultaneous translation (Myanmar, English) will be provided if deemed necessary by the NSC/PEB 
members.  

                                                           
15 Myanmar Environment Rehabilitation-Conservation Network 
16 Promotion of Indigenous and Nature Together 
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NSC/PEB meetings will be documented by the PMU. These meeting minutes will be circulated for comments 
to all NSC/PEB members and will be available in both English and Myanmar language within two weeks of 
the meeting. NSC/PEB members will then have one week to raise any issues, and the minutes are adopted 
on a no-objection basis.  Meeting minutes will be signed by both Co-chairs. 5 
 
4. Decision-making 
 
The NSC/PEB will make decision by consensus. 
 10 
5. Responsibilities 
 
The NSC/PEB members are responsible for: 

i) Ensuring a participatory design of the country programme, in alignment with national priorities 

and the approved Country Programme; 15 

ii) Approving the full programme document, including output level results, implementation set-up 

and allocation of funds within the different components17; 

iii) Requesting fund transfers to the Administrative Agent in the case of earmarked funding (signed 

off by the UN member);  

iv) Overseeing the implementation of the signed programme document; 20 

v) Reviewing and approving periodic project narrative reports submitted by the implementing 

partner(s); 

vi) Approving any necessary programmatic or budgetary programme/project revisions within the 

limits of the approved Programme Document; 

vii) Requesting reviews and mid-term and terminal independent evaluations of the country 25 

programme; and 

viii) Reviewing risk management strategies and ensuring the programme is managing and proactively 

mitigating risks.  

 
6. Reporting 30 
 
The NSC/PEB will ensure that the REDD+ Taskforce is kept fully informed of progress under the UN-REDD 
National Programme.  
 
The NSC/PEB should also coordinate with the REDD+ Taskforce to ensure that the Technical Working groups 35 
operate effectively and exchange information openly.  
 
7. Duration and timing 
 
Members will prepare themselves to perform their functions in the NSC/PEB by spending up to 3 working 40 
days preparing for, and following up from each meeting.  
 
8. Funding 
 

                                                           
17  Additional information provided in the programming cycle 
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Financial support will be provided to members of the NSC/PEB or representatives of organizations invited by 
NSC/PEB members if the venue of the meeting is at locations distant from their home base.  
 
 9. NSC/PEB Membership: Core Members 
 5 
No Name of Agency Agency Designation, where 

relevant  

NSC/PEB 

Designation 

1 Ministry of Natural Resources and 

Environmental Conservation 

 Director General of Forest 

Department 

Co-Chair 

3 Myanmar UN-REDD Programme National Programme Director Secretary 

4 FAO Country Representative Member 

5 UNDP Country Director Co-Chair 

6 UNEP Regional Advisor  Member 

7 MERN (Civil Society Organization) Representative Member 

8 POINT (Indigenous People Organization) Representative Member 

 

 

 

  



58 
 

National Programme Director 
 
Objectives 
 
The overall objective of the assignment is to provide overall guidance for, and ensure efficient and effective 5 
implementation of the UN-REDD National Programme.  
 
Scope of Work 
 
To provide a leadership and coordination role on REDD+ within the government and to facilitate 10 
coordination with other stakeholders. The NPD will be responsible for overall oversight of the UN-REDD 
Programmatic Support, including operational and thematic issues. He/she will also play a critical role in 
coordinating actions between government bodies, development partners and other stakeholders.  
 
Specific responsibilities of the National Programme Director are to: 15 
 

 provide oversight of the REDD+ Office and to ensure that all partners contributing to UN-REDD 
Programmatic Support complete their assigned tasks and deliver their required outputs on time; 

 facilitate close coordination between and within Government agencies and ministries; 

 liaise with the international development partners to ensure coordination of activities;  20 

 discuss progress on a weekly basis with the Director General of the FD in order to ensure that he is 
aware of activities and that they are coordinated with other actions within the FD;  

 provide oversight to the identification of consultants and companies to provide specific inputs to the 
programme; 

 deliver presentations or other products describing progress and results of the Programmatic Support at 25 
national and international workshops and other events; 

 develop recommendations for improved programme interventions designed to address identified gaps 
and weaknesses; and 

 review and approve quarterly and annual work plans, other programme documents and programme 
outputs prior to submission to the PEB. 30 
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National Programme Coordinator  
 
Functions 
 
1. Coordinate activities between UN and Government Agencies 5 

- Work closely with different UN and Government agencies to facilitate the development of quarterly 
and annual work plans, budgets, Terms of Reference and reports 

- Coordinate scheduling and organisation of national meetings 
- Coordinate reporting to UN agencies and the UN-REDD Secretariat. 

 10 
2. Support the operations of the REDD+ Office/PMU 

- Participate in the development of programme documents including quarterly and annual reporting  
- Develop communications and outreach material and implement the communications, consultation 

and participation plan  
- Organise for or conduct translation of relevant documents  15 
- Take minutes for key meetings including those of the Taskforce and translate these into both English 

and Myanma for access by stakeholders  
- Supervise the work of the Communications Officer, Stakeholder Engagement Officer, and Finance 

and Administrative Assistant. 
- Support the work of external consultants including operational arrangements, meetings, review and 20 

approval of reports and work plans, and translation when required.  
 

3. Coordinate the work of Technical Teams as well as consultants 
- Participate in the development of Terms of Reference of different technical teams  
- Issues of invites for technical teams 25 
- Support the day to day operations of the teams through circulation of documents, taking of minutes, 

coordinating meetings and feedback of information  
- Facilitate the engagement of a broad stakeholder group with in technical teams 
- Participate in the development of Terms of Reference for technical inputs  
 30 

 
Impact of Results  
 
It is anticipated that the work of the Coordinator will have the following impacts:  

 Strong engagement from different Government agencies in the REDD+ development process;  35 

 Effective operational engagement between participating UN agencies and Government 
implementing agencies – through regular submission of reports, updates and balance transfers;  

 Effective engagement of a range of stakeholders through the regular meeting of technical teams;  

 Strong coordination between consultants, secretariat and technical teams to ensure shared learning 
and programme development;  40 

 Increased understanding of National REDD+ Process amongst key stakeholders within government 
and outside; and 

 There is enhanced capacity within Myanmar to further develop and implement a national approach 
to REDD+. 

 45 
Competencies  
 
Corporate Competencies: 

 Demonstrates commitment to the UN’s mission, vision and values; 
 Displays cultural, gender, religion, race, nationality and age sensitivity and adaptability; and 50 
 Ability to maintain effective rapport with different kinds of people. 
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Functional Competencies: 
         Knowledge Management and Learning 

 Shares knowledge and experience; and 
 Actively works towards continuing personal learning, acts on learning plan and applies newly 5 

acquired skills.  
 

       Development and Operational Effectiveness 
 Strong analytical skills and the ability to master new material quickly; 
 Ability to manage priorities in order to meet tight deadlines;  10 
 Good communications, interpersonal and report writing skills; and 
 Creativity and innovation abilities. 

 
      Leadership and Self-Management  

 Focuses on result for the client and responds positively to feedback; 15 
 Consistently approaches work with energy and a positive, constructive attitude; 
 Remains calm, in control and good humoured even under pressure; 
 Ability to manage the work of teams, subordinates and consultants; 
 Proven ability to work flexibly and independently as part of an interdisciplinary and/or multi-cultural 

team; and delivery quality results against tight deadlines; and 20 
 Demonstrated capacity for leadership and management. 
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UN-REDD Chief Technical Advisor  
 
Functions / Key Results Expected 
 
1. Support the PMU, based at the REDD+ Taskforce REDD+ Office in the day-to-day management of UN-5 

REDD Programmatic Support including:  
a) Development of annual and quarterly work plans and reports for participating UN agencies;  
b) Provide close and regular technical backstopping to the REDD+ Office Chief, other members of the 

UN-REDD Team and other implementing entities for the implementation of various components of 
the UN-REDD Programmatic Support;  10 

c) Review of relevant policies and development of policy frameworks as well as the institutional 
arrangements for REDD+ development;  

d) Organisation of and substantive contributions to a high level policy dialogue on development of a 
National REDD+ Programme;  

e) Support the REDD+ Office Chief and other members of the UN-REDD Team in coordinating and 15 
supervising activities of national and international experts /consultants to secure timely production 
of planned outputs and the review of these outputs;  

f) Assist the REDD+ Office Chief, Deputy and National Programme Director to coordinate and liaise 
with stakeholders – including line ministries, development partners, civil society, indigenous peoples 
and the private sector;  20 

g) Ensure coordination with other REDD+ initiatives;  
h) Ensure communication between different government agencies, national and international 

initiatives and stakeholders. 
 

2. Provide advice to Government counterparts and facilitate knowledge building focusing on 25 
achievement of the following results: 

a. Provide support and technical advice to the development of policy options and strategy for the 
design and implementation of Myanmar's National REDD+ Programme to the GoM and other 
development actors including support on the development of:  

1. Benefit distribution mechanisms  30 
2. Strategy development 
3. Conflict resolution mechanisms  
4. Other elements of National REDD+ development as required  

b. Share knowledge on REDD+ by (i) documenting lessons learnt and best practices from the UN-
REDD Programmatic Support and contributing to the development of knowledge based tools 35 
(including policies, strategies, guidelines, etc);  

c. Provide timely quality information and technical advice to the RGC, UN Country Team, 
implementing partners, line ministries and other partners to ensure effective development and 
delivery of the UN-REDD Programmatic Support;  

d. Coordinate institutional capacity assessments of relevant national, provincial and local entities 40 
along the REDD+ supply chain;  

e. Assist in the identification of technical expertise and lead on the preparation of TORs, 
identification and evaluation of experts, and reviewing reports produced; and 

f. Support to UNFCCC negotiations relating to REDD+.  
 45 
Impact of Results  
 
It is anticipated that the work of the Chief Technical Advisor will have the following impacts:  

 Increased understanding of National REDD+ Process amongst key stakeholder within government 
and outside; 50 
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 UN-REDD contributions to the National REDD+ process are effectively coordinated with work of 
other programmes and projects working on REDD+ and related issues; 

 The REDD+ REDD+ Office is functioning effectively; 

 Information gained from the development and implementation of the UN-REDD and National REDD+ 
Programme in Myanmar is shared at both the country and international levels; and 5 

 Enhanced capacity within Myanmar to further develop and implement a national approach to 
REDD+. 

 
Competencies  
 10 
Corporate Competencies: 
 

 Promoting Ethics and Integrity / Creating Organizational Precedents  

 Building support and political acumen  

 Building staff competence, creating an environment of creativity and innovation  15 

 Building and promoting effective teams 

 Creating and promoting enabling environment for open communication  

 Creating an emotionally intelligent organization 

 Leveraging conflict in the interests of UNDP & setting standards  

 Sharing knowledge across the organization and building a culture of knowledge sharing and learning  20 

 Fair and transparent decision making; calculated risk-taking 
 
Functional Competency: 
 

Advocacy / Advancing Policy Oriented Agenda: analysis and creation of messages and strategies 25 
 
o Creates effective advocacy strategies 
o Contributes to the elaboration of advocacy strategies by identifying and prioritizing audiences and 

communication means 
o Performs analysis of political situations and scenarios, and contributes to the formulation of 30 

institutional responses 
o Uses the opportunity to bring forward and disseminate materials for advocacy work 

 
Building Strategic Partnerships: Identifying and building partnerships 
 35 
o Effectively networks with partners seizing opportunities to build strategic alliances relevant to the 

UN’s mandate and strategic agenda related to REDD+ 
o Sensitizes UN Partners, donors and other international organizations to UN-REDD’s strategic agenda, 

identifying areas for joint efforts 
o Develops positive ties with civil society to build/strengthen UN-REDD’s mandate  40 
o Identifies needs and interventions for capacity building of counterparts, clients and potential 

partners 
o Displays initiative, sets challenging outputs for him/herself and willingly accepts new work 

assignments 
o Takes responsibility for achieving agreed outputs within set deadlines and strives until successful 45 

outputs are achieved 
 

Innovation and Marketing New Approaches: Developing new approaches 
 
o Seeks a broad range of perspectives in developing project proposals 50 
o Generates for regional and innovative ideas and effective solutions to problems 
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o Looks at experience critically, drawing lessons, and building them into the design of new approaches 
o Identifies new approaches and promotes their use in other situations 
o Documents successes and uses them to project a positive image 
o Creates an environment that fosters innovation and innovative thinking 
o Makes the case for innovative ideas from the team with own supervisor 5 

 
Promoting Organizational learning and Knowledge Sharing: Developing tools and mechanisms 
 
o Makes the case for innovative ideas documenting successes and building them into the design of 

new approaches 10 
o Identifies new approaches and strategies that promote the use of tools and mechanisms 
o Develops and/or participates in the development of tools and mechanisms, including identifying new 

approaches to promote individual and organizational learning and knowledge sharing using formal 
and informal methodologies 

 15 
Job Knowledge and Technical Expertise: In-depth knowledge of the subject matter 

 
o Understands more advanced aspects of primary area of specialization as well as the fundamental 

concepts of related disciplines 
o Serves as internal consultant in the area of expertise and shares knowledge with staff 20 
o Continues to seeks new and improved methods and systems for accomplishing the work of the unit 
o Keeps abreast of new developments in area of professional discipline and job knowledge and seeks 

to develop him/herself professionally 
o Demonstrates comprehensive knowledge of information technology and applies it in work 

assignments 25 
o Demonstrates comprehensive understanding and knowledge of the current guidelines and project 

management tools and utilizes these regularly in work assignments 
 

Global Leadership and Advocacy for UN-REDD’s Goals: Analysis and creation of messages and 
strategies 30 
 
o Creates effective global advocacy messages/strategies 
o Contributes to the elaboration of a global advocacy strategy by identifying and prioritizing audiences 

and messages 
o Performs analysis of political situations and scenarios, and contributes to the formulation of 35 

institutional responses 
o Uses the opportunity to bring forward and disseminate materials for global advocacy work and 

adapts it for use at country level 
 

Client Orientation: Contributing to positive outcomes for the client 40 
 
o Anticipates client needs 
o Works towards creating an enabling environment for a smooth relationship between the clients and 

service provider 
o Demonstrates understanding of client’s perspective 45 
o Keeps the client informed of problems or delays in the provision of services 
o Uses discretion and flexibility in interpreting rules in order to meet client needs and achieve 

organizational goals more effectively 
o Solicits feedback on service provision and quality 

  50 
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UN-REDD NFMS/FRL Technical Advisor 
 
Tasks: 
Under the overall supervision of FAO Representative in Myanmar and the technical supervision of the 
Regional Programme Officer based in the FAO Regional Office for Asia-Pacific, s/he is expected to facilitate 5 
the implementation of the NFMS and FRL components of the Myanmar REDD+ Readiness Roadmap, and the 
Myanmar UN-REDD National Programme, through the following activities, while coordinating and 
communicating with relevant stakeholders involved in these activities: 
 
• Provide technical guidance and advice on the development and implementation of NFMS and FRL 10 

components of the Roadmap;  
• Support the development of a detailed work plan for the development of Myanmar’s NFMS and FRL, in 

close collaboration with relevant stakeholders;  
• Provide inputs to the establishment of national definitions of forest and forest classifications, mapping of 

national forest and forest stratification;  15 
• Support data collection on all REDD+ related land cover, land use maps, activity data and emission factors 

and prepare data sharing agreements and archiving system for REDD+;  
• Provide technical support on the development of a functional satellite land monitoring system based on 

available satellite imagery and national technical, financial and human resources;  
• Support national and subnational consultations with relevant stakeholders on NFMS and FRL development 20 

and implementation;  
• Facilitate and support government officials in the organization and delivery of training of national staff 

involved in NFMS and FRL (MRV, IPCC methodologies, National Forest Inventory, GHG Inventory, Satellite 
Land Monitoring System);  

• Design and deliver REDD+ stakeholder awareness raising and communications materials on NFMS and FRL 25 
development and implementation;  

• Organize meetings and consultations with relevant stakeholders;  
• Support the organization and provide technical input to office- and field-based training events;  
• Perform other technical and operational FAO and UN-REDD duties, as necessary.   
 30 
Requirements  
• Post graduate degree in Forestry, Environmental Science or a closely related field;  
• At least 5 years of work experience on forest inventory, forest monitoring and/or forest management in 

developing  countries;  
• Good knowledge of climate change negotiations, REDD+, MRV procedures and methodologies under the 35 

UNFCCC;  
• Proven experience relating to forest inventory, remote sensing and GIS in developing countries;  
• Proven track record of supporting, advising and collaborating with government institutions in developing 

countries;  
• Proficiency in both spoken and written English (knowledge of Myanmar language an advantage);  40 
• Strong inter-personal skills and excellent oral and written communication skills.  
 
Expected Outputs 
• Detailed work plan for the development of Myanmar’s NFMS;  
• Detailed work plan for the development of Myanmar’s FRL;  45 
• Training materials and reports of training events, procedures and outputs;  
• Draft sections of the action plans for Myanmar’s NFMS and FRL;  
• Regular update reports;  
• Terminal mission report.  
  50 
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NFMS/FRL Technical Assistant 
 
Tasks: 
Under the overall supervision of FAO Representative in Myanmar and the technical supervision of the 
Regional Programme Officer based in the FAO Regional Office for Asia-Pacific, s/he is expected to assist with 5 
the implementation of the NFMS and FRL components of the Myanmar REDD+ Readiness Roadmap, and the 
Myanmar UN-REDD National Programme, through the following activities, while coordinating and 
communicating with relevant stakeholders involved in these activities: 
 
• Organise regular meetings of national NFMS/MRV working group;  10 
• Assist with the development of a detailed work plan for the development of Myanmar’s NFMS and FRL;  
• Support consultants and staff of FAO and FD in the planning and organization of training events, 

consultative workshop and technical sessions as part of the implementation of the NFMS and FRL action 
plans for Myanmar;  

• Produce reports and minutes on the results of workshops, seminars, technical and consultative meetings 15 
carried out in the context of the Myanmar UN-REDD National Programme;  

• Provide updated information on the progress of the FAO supported components of the REDD+ process;  
• Support national and subnational consultations with relevant stakeholders on NFMS and FRL development 

and implementation;  
• Assist in the administrative organization of the work of the UN-REDD PMU in Yezin and the REDD+ team at 20 

FD in Naypyitaw;  
• Manage the transition of the FAO component of the UN-REDD support to FD from targeted support to full 

National Programme, including the transfer of administrative facilities from FD Naypyitaw to PMU Yezin;  
• Organize meetings and consultations with relevant stakeholders;  
• Assist in the coordination of joint events with other forestry and REDD-related projects and initiatives;  25 
• Perform other technical and operational FAO and UN-REDD duties, as necessary.   
 
Requirements  
• Degree in Forestry, Environmental Science or a closely-related field;  
• 1-3 years of work experience in forestry, preferably forest inventory, forest monitoring and remote sensing 30 
• Proficiency in both spoken and written English and Myanmar language;  
• Strong inter-personal and communication skills; 
• Ability to build networks within Myanmar government institutions and with non-government organisations 
 
Expected Outputs 35 
• Meetings, training events and workshops carried out;  
• Minutes and reports of meetings, workshops and training events;  
• Monthly progress reports;  
• Final report.  
 40 
 
 
 
 
 45 
 
 
 
 
 50 
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Finance and Administrative Assistant 
 
The Finance and Administrative Assistant will report to the Programme Coordinator. 
 
Functions / Key Results Expected 5 
 
1. Provide support to Programme Planning and Coordination  
 

 Work with the CTA and Programme Coordinator and finance staff in the preparation of project work 
plans, allocation of budgets and request for budgets from UN agencies; 10 

 Prepare documentation to ensure the flow of funds for project implementation occurs on a timely 
basis – this will require development of specific financial documentation and provision of support to 
exiting government staff in developing similar documentation; and 

 Participate in quarterly work planning and progress reporting meetings with the National 
Programme Director and PEB. 15 

 
It is anticipated that the officer will ensure effective development of work plans in line with requirements of 
government and UN agencies and will support assigned government staff in learning this process so that 
after one year they are fully capable of completing forms without support.  
 20 
2. Develop, implement and improve Accounting and Reporting Procedures  
 

 Ensure the establishment of an effective inventory system for all equipment purchased; 

 Ensure that petty cash transactions are effectively maintained. This includes writing of receipts, 
preparation of payment request form, receipt and disbursement of cash and clearance of advances; 25 

 Prepare project financial reports and submit to the National Programme Director, and PEB for 
clearance; 

 Enter financial transactions into the computerised accounting system; and 

 Reconcile all balance sheet accounts and keep a file of all completed reconciliation. 
 30 
It is anticipated that after the initial 6-month period a draft operations manual is available for the 
programme is available to support the implementation of activities by all staff in line with both UN 
guidelines and relevant Government procedures.  
 
3. To ensure strong financial and operational control 35 
 

 Check and ensure all expenditures of project are in accordance with UN procedures. This includes 
ensuring that receipts are obtained for all payments and that correct procurement procedures are 
followed – the consultant should also work with government staff to ensure they are capable of 
completing these; 40 

 Check budget lines to ensure that all transactions are correctly booked to the correct budget lines; 

 Ensure documentation relating to payments are duly approved by the National Programme Director 
and Deputy Director; 

 Ensure Petty Cash is reviewed and updated and records are kept up-to-date; and 

 To continuously improve system & procedures to enhance internal controls and satisfy audit 45 
requirements. 

 
It is anticipated that a good assessment is received from the initial UNDP spot check 
 
4. To ensure Procurement processes follow UN regulations 50 
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 Establish and maintain a proper inventory of project assets register, including numbering, recording, 
and reporting; 

 Maintain the inventory file to support purchases of all equipment/assets; and 

 Ensure programme staff are able to maintain inventory of equipment and are updating and 
managing information on a timely basis. 5 

 
It is anticipated that staff within the REDD+ Office are able to provide a concise list of all equipment owned 
by the programme and its whereabouts at any point in time. All equipment it purchased in line with UN 
guidelines 
 10 
5. To support programme administration and coordination 

 Provide oversight to the calculation and preparation of staff time records; 

 Provide assistance to organization of project events, including workshops, seminars, and meetings; 
and 

 Identify potential opportunities for linkages and synergies between existing programmes including 15 
the Sustainable Forest Management Programme.  

 
Impact of Results  
 
The results will create the following impacts:  20 

 Good audit reports though out the programme; and 

 Capacity of programme staff to take over the role of head of finance at the end of the contract term. 
   

Competencies  
 25 
Corporate Competencies: 

 Demonstrates commitment to UNDP’s mission, vision and values; 
 Displays cultural, gender, religion, race, nationality and age sensitivity and adaptability; and 
 Ability to maintain effective rapport with different kinds of people. 

 30 
Functional Competencies: 
         Knowledge Management and Learning 

 Shares knowledge and experience; and 
 Actively works towards continuing personal learning, acts on learning plan and applies newly 

acquired skills.  35 
 

       Development and Operational Effectiveness 
 Strong analytical skills and the ability to master new material quickly; 
 Ability to manage priorities in order to meet tight deadlines; 
 Good communications, interpersonal and report writing skills; and 40 
 Creativity and innovation abilities. 

 
      Leadership and Self-Management  

 Focuses on result for the client and responds positively to feedback; 
 Consistently approaches work with energy and a positive, constructive attitude; 45 
 Remains calm, in control and good humored even under pressure; 
 Ability to manage the work of teams, subordinates and consultants; 
 Proven ability to work flexibly and independently as part of an interdisciplinary and/or multi-cultural 

team; and delivery quality results against tight deadlines; and 
 Demonstrated capacity for leadership and management. 50 
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Communications Officer 
 
The Communications Officer will report to the Programme Coordinator. 
 
Functions / Key Results Expected 5 
 
Summary of key functions: 
 
Lead in ensuring that information on the UN-REDD Programmatic Support is communicated effectively to 
other stakeholders in Myanmar and internationally.  10 

 

 Take full responsibility for implementation of all elements of the knowledge management and 
communications strategy; 

 Manage communication tools and information for the UN-REDD Programme and national readiness 
process; 15 

 Coordinate engagement with the media and act as a focal point for enquires; and 

 Support the REDD+ Taskforce, and REDD+ Office in other relevant activities.  
 
1. Take full responsibility for implementation of all elements of the knowledge management and 
communications strategy 20 

 Develop and take responsibility for annual workplans for implementation of the knowledge 
management and communications strategy and, if requested by the Programme Coordinator, 
workplans for shorter periods; 

 Prepare and deliver publications, videos and other products; 

 Maintain of a calendar of relevant events and ensure that all stakeholders are informed of the 25 
contents of the calendar;  

 Taking account of the different ways in which stakeholder groups are to be engaged and the most 
appropriate approaches to sharing information, ensure that the products of the knowledge 
management and communications strategy are disseminated to all groups appropriately; and 

 Work with different stakeholder groups in the review and revision of the knowledge management 30 
and communications strategy in response to changing circumstances. 

 
2. Manage communication tools for the UN-REDD Programme and national readiness process more broadly. 

 Assist the REDD+ Office in ensuring that the REDD+ Web site, Facebook page, and other social media 
tools are used effectively to communicate effectively with all stakeholders; 35 

 Prepare monthly programme updates; and 

 Prepare radio/TV broadcasts and/or other communication outputs. 
 
3. Coordinate engagement with the media and act as a focal point for enquires, including:  

 Coordinate with other organisations and initiatives in the dissemination of information on the 40 
National REDD+ Programme; 

 Provide regular updates on National REDD+ Programme progress to stakeholders at the sub-
national, national and international level;  

 Lead in the design and production of key outputs and their dissemination to stakeholders; 

 Develop and review quality of outputs intended for wider circulation produced by consultants or 45 
other contracted entities;  

 Develop and translate information for distribution to key stakeholder groups; 

 Work closely with the Safeguards and Stakeholder Engagement Technical Working Group to identify 
communication needs and lead the development and updating of the communication, consultation 
and participation plan; 50 

 Ensure the transparency and availability of the information to the various stakeholder groups; and 
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 Support training activities for different stakeholders by ensuring that relevant materials are available 
for use in training events. 

 
4. Support the REDD+ Office  

 Assist in preparation of work plans; and 5 

 Support the preparation of minutes for wider circulation, and translate and interpretation for 
foreign project staff and consultants when required. 

 
Impact of Results  
It is anticipated that the work of the communication officer will have the following impacts:  10 
 

 A broad range of stakeholders relevant to REDD+ are aware of the National REDD+ programme and 
the role of the UN-REDD programme within this; 

 Information on the National REDD+ programme and the UN-REDD Programmatic Support are easily 
available to majority of stakeholders; 15 

 Processes for knowledge management and stakeholder engagement are developed in line with the 
principles listed within the REDD+ Roadmap as well as guidance provided by the UN-REDD 
Programmatic Support; and 

 Communication and consultation processes developed through the National REDD+ programme are 
effectively coordinated with other initiatives. 20 

 
Competencies  
 
Corporate Competencies: 

 Demonstrates commitment to UN’s mission, vision and values; 25 

 Displays cultural, gender, religion, race, nationality and age sensitivity and adaptability; and 

 Ability to maintain effective rapport with different kinds of people. 
 
Functional Competencies: 
         Knowledge Management and Learning 30 

 Shares knowledge and experience; and 

 Actively works towards continuing personal learning, acts on learning plan and applies newly 
acquired skills.  

 
       Development and Operational Effectiveness 35 

 Strong analytical skills and the ability to master new material quickly; 

 Ability to manage priorities in order to meet tight deadlines; 

 Good communications, interpersonal and report writing skills; and 

 Creativity and innovation abilities.  
 40 
      Leadership and Self-Management  

 Focuses on result for the client and responds positively to feedback; 

 Consistently approaches work with energy and a positive, constructive attitude; 

 Remains calm, in control and good humored even under pressure; 

 Ability to manage the work of teams, subordinates and consultants; 45 

 Proven ability to work flexibly and independently as part of an interdisciplinary and/or multi-cultural 
team; and delivery quality results against tight deadlines; and 

 Demonstrated capacity for leadership and management. 
 
  50 
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Stakeholder Engagement Officer 
 
The Stakeholder Engagement Officer will report to the Programme Coordinator. 
 
Functions / Key Results Expected 5 
 
Summary of key functions: 
 
a) Support implementation of stakeholder engagement activities in the UN-REDD programmatic support in 

Myanmar. 10 

 Support development of strategies that are gender balanced and will enable the full and effective 
participation of key stakeholders such as government institutions, forest-dependent communities, 
indigenous peoples (IP), private sector; 

 Support, maintain and update information and tools that will facilitate effective stakeholder 
participation such as, but not limited to, stakeholder and network mapping and analysis; 15 

 Support the development and application of safeguard mechanisms, in particular social safeguards 
including, but not limited to, a national Free, Prior and Informed Consent guideline and application 
toolkit; 

 Support the development of an appropriate country-level grievance mechanism for complaints and 
concerns arising from the NP; and 20 

 Support effective stakeholder engagement in other activities where necessary, such as, but not 
limited to, Community-Based REDD+, Monitoring, Reporting and Verification (MRV) and 
Measurement. 

 
b) Provide coordination support to national team, institutional partners and stakeholders. 25 

 Support representation and organisation of key stakeholders such as, but not limited to, Civil Society 
Organisations (CSO) Platform, IP Forum, private sector; 

 Ensure CSO and IP representatives in the UN-REDD Programme Executive Board are regularly 
updated on stakeholder engagement related issues by coordinating effectively with their 
constituencies; and 30 

 Liaise with key stakeholders to ensure the needs and concerns are appropriately addressed in the 
work of the NP. 

 
c) Support national knowledge generation and sharing in stakeholder engagement. 

 Coordinate with the Communications Officer to ensure the availability and accessibility of 35 
information to enhance awareness and capacity among key stakeholders; and 

 Coordinate with the Communications Officer to synthesize lessons and encourage uptake of best 
practices and knowledge on stakeholder engagement. 

 
Impact of Results  40 
It is anticipated that the work of the Stakeholder Engagement officer will have the following impacts:  
 

 A broad range of stakeholders relevant to REDD+ are actively engaged in the National REDD+ 
programme and the role of the UN-REDD programmatic support within this; 

 View of different stakeholder groups are clearly and transparently communicated to the National 45 
REDD+ Taskforce and other bodies involved in governance of REDD+ in Myanmar; 

 Procedures are established to ensure respect for Free, Prior and Informed Consent in 
implementation of REDD+; and 

 Stakeholder are empowered to ensure that their contributions to the National REDD+ programme 
are sustainable. 50 
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Competencies  
 
a) Technical Competencies 

 Good knowledge of social forestry in Sri Lanka; 

 Specific understanding of the concept and practice of REDD+, and broad knowledge of climate 5 
change; 

 Capacity to work with multiple stakeholders across a wide range of disciplines; 

 Good communication and presentation skills; and 

 Full computer literacy.  
 10 
b) Functional Competencies 

 Ability to seek and apply knowledge, information and best practices from multiple sectors; 

 Ability to build strong relationships with governments and stakeholders; 

 Demonstrated communication skills, especially with communities; 

 Demonstrated facilitation and coordination skills; and 15 

 Demonstrated networking, team-building and organizational skills. 
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Administrative Assistant to the National Programme Director 
 
Functions / Key Results Expected 
 
1. Provide support to the National Programme Director on Programme Planning and Implementation  5 
 

 Work with the PMU and the office of the National Programme Director in the preparation of 
correspondence, work plans, and other documentation related to planning and implementation of 
the Programme; 

 Support the National Programme Director in actions taken to promote and ensure active 10 
engagement and cooperation with other government agencies, outside the Forest Department; 

 Support the National Programme Director in actions taken to promote and ensure active 
engagement with non-governmental stakeholders; and 

 Participate in quarterly work planning and progress reporting meetings with the National 
Programme Director and PEB. 15 

 
2. Provide support to the National Programme Director on organization of meetings of the National REDD+ 
Task Force and other GoM bodies related to REDD+  
 

 Establish and maintain effective communications with all members of the National REDD+ 20 
Taskforce; 

 Plan and organize meetings of the Taskforce, as required; 

 Prepare and circulate minutes of each meeting following procedures to be decided by the 
Taskforce; and 

 Undertake other activities as required to ensure effective operation of the Taskforce and other GoM 25 
bodies related to REDD+. 

 
3. Provide support to the National Programme Director on preparation of documentation required to 
formalize decisions on REDD+ by the GoM  

 Support processes to prepare and review documentation required in relation to formal decisions to 30 
be made by the GoM on REDD+; 

 Manage the process of submission of such documents, and responding to requests for 
amendments; and 

 Ensuring that, at all steps in the process, the PMU and other partners are kept informed of progress.  
 35 
Impact of Results  
 
The results will create the following impacts:  

 Effective support from the NPD’s office to the programme; and 

 Effective cooperation and coordination among all partners. 40 
   

Competencies  
 
Corporate Competencies: 

 Displays cultural, gender, religion, race, nationality and age sensitivity and adaptability; and 45 
 Ability to maintain effective rapport with different kinds of people. 

 
Functional Competencies: 
         Knowledge Management and Learning 

 Shares knowledge and experience; and 50 
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 Actively works towards continuing personal learning, acts on learning plan and applies newly 
acquired skills.  

 
       Development and Operational Effectiveness 

 Strong analytical skills and the ability to master new material quickly; 5 
 Ability to manage priorities in order to meet tight deadlines; 
 Good communications, interpersonal and report writing skills; and 
 Creativity and innovation abilities. 

 
      Leadership and Self-Management  10 

 Focuses on result for the client and responds positively to feedback; 
 Consistently approaches work with energy and a positive, constructive attitude; 
 Remains calm, in control and good humored even under pressure; 
 Ability to manage the work of teams, subordinates and consultants; 
 Proven ability to work flexibly and independently as part of an interdisciplinary and/or multi-cultural 15 

team; and delivery quality results against tight deadlines; and 
 Demonstrated capacity for leadership and management. 
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ANNEX 3:  PRINCIPLES TO BE APPLIED FOR NATIONAL PROGRAMMES 

 
The Participating UN Organizations have agreed to apply the following principles for developing and 
implementing National Programmes:  
 5 
Preamble  

 Respect the United National Development Group’s (UNDG) Guidance Note on Joint Programming, 
which states:  

“The decision to select one or a combination of fund management options for a joint 
programme should be based on how to achieve the most effective, efficient and timely 10 
implementation, and to reduce transaction costs for national partners, donors and the UN.”  

 Commit to:  
- Minimizing national counterpart transaction costs;  
- Putting the interests of the national counterpart ahead of agency interests;  
- Taking advantage of agencies’ comparative advantages in implementation support  15 

 Recognize that National Programmes are country-driven and designed to serve countries’ REDD+ 
readiness needs.  

 
Principles  

1. The UN-REDD Programme will identify a lead agency that will be accountable to the Management 20 
Group for programme delivery in that country.  

2. The determination of which agency should play the lead role in any particular country should be 
made on the basis of which agency has the comparative advantage in providing effective, efficient 
and timely implementation. This includes: 

- UN Country Team roles set out in the UNDAF;  25 
- Relationship and past project implementation experience with the national counterpart;  
- In-country capacity to support the implementation modality;  
- Guidance from the UN Resident Coordinator.  

3. In instances of national implementation, the national counterpart should expect to receive funds 
from one agency, based on the agreed National Programme. If there is more than one national 30 
counterpart, there may be more than one UN agency transferring funds.  

4. Where it is not possible to have only one UN agency transferring funds to a national counterpart, 
multiple agency channels should use the same cash transfer modality, based on the Harmonized 
Approach to Cash Transfer (HACT) process, and coordinate the timing of cash transfers to the single 
national counterpart.  35 

5. The Lead agency will support the PMU (or equivalent). The PMU will include a co-ordinator, 
recognized by each agency as supporting the overall National Programme.  

6. An agency may agree with a national counterpart to provide direct technical assistance. The 
budgeted amount that is used for directly implemented technical assistance shall be agreed with the 
national counterpart before the NP allocations are submitted for approval.  40 

7. Directly implemented technical assistance shall be provided through a National Programme 
workplan, managed by the PMU (or equivalent).  

8. UN agency direct support costs should be charged to the Support to National REDD+ Action - Global 
Programme (SNA).  

9. Where UN agency direct support costs are charged to a NP budget, they should be agreed (in 45 
writing) in advance with the national counterpart. 
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ANNEX 4: GENERAL LEGAL PROVISIONS APPLICABLE TO FAO 

 
1. The achievement of the objectives set by the Programme shall be the joint responsibility of the 
Government, FAO and other UN-REDD agencies. 
 
2. Equipment, materials and supplies provided out of the Programme funds shall normally 
become the property of the Government immediately upon their arrival in the country, unless 
otherwise specified in the agreement. The Government shall ensure that such equipment, materials 
and supplies are at all times available for use of the Programme and that adequate provision is made 
for their safe custody, maintenance and insurance. Vehicles and personal computers remain the 
property of FAO, unless otherwise specified in the agreement. 
 
3. Subject to any security provisions in force, the Government shall furnish to FAO and to its 
personnel on the Programme, if any, such relevant reports, tapes, records and other data as may be 
required for the execution of the Programme. 
 
4. The selection of FAO Programme personnel, of other persons performing services on behalf of 
FAO in connection with the Programme, and of trainees, shall be undertaken by FAO, after 
consultation with the Government. In the interest of rapid Programme implementation, the 
Government shall undertake to expedite to the maximum degree possible its procedures for the 
clearance of FAO personnel and other persons performing services on behalf of FAO and to dispense 
with, wherever possible, clearance for short-term FAO personnel. 
 
5. The Government shall apply to FAO, its property, funds and assets, and to its staff, the 
provisions of the Convention on the Privileges and Immunities of the Specialized Agencies. Except as 
otherwise agreed by the Government and FAO in the National Programme Document, the 
Government shall grant the same privileges and immunities contained in the Convention to all other 
persons performing services on behalf of FAO in connection with the execution of the Programme. 
 
6. With a view to the rapid and efficient execution of the Programme, the Government shall grant 
to FAO, its staff, and to all other persons performing services on behalf of FAO, the necessary facilities 
including: 
i) the prompt issuance, free of charge, of any visas or permits required; 
ii) any permits necessary for the importation and, where appropriate, the subsequent 

exportation, of equipment, materials and supplies required for use in connection with the 
Programme and exemption from the payment of all customs duties or other levies or charges 
relating to such importation or exportation; 

iii) exemption from the payment of any sales or other tax on local purchases of equipment, 
materials and supplies for use in connection with the Programme; 

iv) payment of transport costs within the country, including handling, storage, insurance and all 
other related costs, with respect to equipment, materials or supplies for use in connection with 
the Programme; 

v) the most favourable legal rate of exchange; 
vi) assistance to FAO staff, to the extent possible, in obtaining suitable accommodation; 
vii) any permits necessary for the importation of property belonging to and intended for the 

personal use of FAO staff or of other persons performing services on behalf of FAO, and for the 
subsequent exportation of such property; and 
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viii) prompt customs clearance of the equipment, materials, supplies and property referred to in 
subparagraphs (ii) and (vii) above. 

 
7. The Government shall deal with any claim which may be brought by third parties against FAO 
or its staff, or against any person performing services on behalf of FAO, and shall hold them harmless 
in respect of any claim or liability arising in connection with the Programme, unless the Government 
and FAO should agree that the claim or liability arises from gross negligence or wilful misconduct on 
the part of the individuals mentioned above. 
 
8. The persons performing services on behalf of FAO, referred to in paragraphs 6 to 9, shall 
include any organization, firm or other entity, which FAO may designate to take part in the execution 
of the Programme. 
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ANNEX 5: UNDP ENVIRONMENTAL AND SOCIAL SCREENING PROCEDURE 
 

SESP Summary Report 
 
Project Information 
Project Information   

1. Project Title UN-REDD Myanmar Programme 

2. Project Number  

3. Location (Global/Region/Country) Myanmar 

 
Enhancing Opportunities for Strengthening Social and Environmental Sustainability 
This section is intended to help identify and document how key elements of the SES Overarching Policy and Principles (i.e. a human rights-based approach to development 
programming, gender equality and women’s empowerment, and environmental sustainability) have been addressed by the Project in order to enhance social and environmental 
sustainability. The questions in this part do not seek to identify potential adverse social and environmental risks (addressed below by Questions 2-6). Instead the questions help to 
ensure that opportunities for promoting social and environmental sustainability have been considered during Project development. 

 

QUESTION 1: How Does the Project Enhance Opportunities to Strengthen Social and Environmental Sustainability? 

1. Human Rights-Based Approach INSTRUCTIONS: Describe how the 3 SES overarching principles have been considered in Project design by answering 
the sub-questions below Comments 

1.1 Describe how the Project mainstreams the 
human-rights based approach18  

 

 The project will comply with all relevant national laws and obligations under international law. The legal 
framework, including Myanmar international obligations, will be assessed to ensure the project is in compliance. 

 The goal of the project is to strengthen the capacities of all stakeholders to manage forests sustainably so as to 
reduce net emissions from forestry. Project activities will therefore ensure the availability, acceptability, 
accessibility and quality of all project services and benefits, to all relevant stakeholders. 

 Through activities under Outcome 1 (stakeholder consultation and participation process) the project will provide 
a supportive environment and process for meaningful participation and inclusion of all stakeholders, in particular 
marginalized individuals and groups that may be affected by the Project; through, inter alia, stakeholder mapping 

                                                           
18 The UN Statement of Common Understanding on Human Rights-Based Approaches to Development Cooperation and Programming (the Common Understanding) seeks 
to ensure that UN agencies, funds and programmes apply a consistent Human Rights-Based Approach to common programming processes at global and regional levels, 
and especially at the country level in relation to the CCA and UNDAF. The Common Understanding notes that 

 All programmes of development co-operation, policies and technical assistance should further the realisation of human rights as laid down in the Universal 
Declaration of Human Rights and other international human rights instruments 

 Human rights standards contained in, and principles derived from, the Universal Declaration of Human Rights and other international human rights 
instruments guide all development cooperation and programming in all sectors and in all phases of the programming process 

See more at http://hrbaportal.org/the-human-rights-based-approach-to-development-cooperation-towards-a-common-understanding-among-un-agencies.  

http://hrbaportal.org/the-human-rights-based-approach-to-development-cooperation-towards-a-common-understanding-among-un-agencies
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and provision of information in the national language and, where possible, minority languages. 

 Grievance redress processes will be available for stakeholders to raise concerns at all stages of the Project, 
directly with project staff with the project manager as the key focal point. 

2. Gender Equality and Women’s 
Empowerment 

 

2.1 Describe how the Project is likely to improve 
gender equality and women’s empowerment 

 A gender balance in project governance and activities will be actively sought. 

 The project will focus on improving the capacities of women to engage on an equal basis in the project, and more 
widely in REDD+ implementation in Myanmar, and will promote the active participation of women in the 
implementation of project activities. 

 Through the initial stakeholder analysis and development of safeguards for REDD+, gender indicators will be 
constructed, calling upon gender experts for specialised input, as necessary. 

3. Environmental Sustainability  

3.1 Describe how the Project mainstreams 
environmental sustainability  

 The project will support the implementation of national environmental sustainability priorities identified in the 
UNDAF, country analysis, and country commitments under Multilateral Environmental Agreements (MEAs), 
including UNFCCC and CBD. 

 The project will strengthen environmental management capacities of government and non-government country 
counterparts. 

 The project will address a key environment-development linkage between development and environmental 
degradation (using deforestation and forest degradation as proxy indicators). 

 
Identifying and Managing Social and Environmental Risks 
Users must first complete Section B Social and Environmental Risk Screening Checklist in order to answer Questions 2-6 in the Summary Report. Results should also be tracked in 
the Project Risk Log. 

 

QUESTION 2: Based on Screening of Risks, Which Specific 
Principles/Standards are Applicable to the Project? 

 Comments 

INSTRUCTIONS: Complete the Section B risk screening checklist and then 
indicate which (if any) SES principles and standards apply to the Project 
(based on any “Yes” responses). It must be noted that the Overarching 
Principles are applicable to all Projects. The intent here is to indicate 
whether particular risks associated with the principles have been 
identified 

 

 

Principle 1: Human Rights ☐  

Principle 2: Gender Equality and Women’s Empowerment ☐  

Principle 3: Environmental Sustainability (see relevant standards below)   

1. Biodiversity Conservation and Natural Resource Management ☐  

2. Climate Change Mitigation and Adaptation ☐  

3. Community Health, Safety and Working Conditions ☐  

4. Cultural Heritage ☐  
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5. Displacement and Resettlement ☐  

6. Indigenous Peoples ☐  

7. Pollution Prevention and Resource Efficiency ☐  

 
QUESTION 3: Are there Potential Social 
and Environmental Risks? (from Part B  
Checklist) 

QUESTION 4: What is the level of 
significance of the potential social and 
environmental risks? 
Note: Respond to Question 5 below 
before proceeding to Question 6 

QUESTION 6: What social and environmental assessment and 
management measures have been conducted and/or are required to 
address potential risks (for Risks with Moderate and High 
Significance)? 

INSTRUCTIONS:  Describe briefly potential 
social and environmental risks identified in 
the risk screening checklist (based on any 
“Yes” responses) 

INSTRUCTIONS: Estimate the level of 
significance (i.e. potential impact) and 
probability for each identified social and 
environmental risk  
 
Rate Impact (“I”) and Probability (“P”) on a 
scale of 1 (low) to 5 (high) 

INSTRUCTIONS: Refer to paras. 42-54 of SESP guidance [linked] 
i. Describe briefly the social and environmental assessments that may be 

required (per SES) and/or that may already have been conducted. Note: 
High Risk projects require full Environmental and Social Impact 
Assessments (ESIA) or Strategic Social and Environmental Assessments 
(SESA)  

ii. Summarize the measures for avoiding and, if avoidance is not possible, 
mitigating and managing potential adverse social and environmental 
impacts 

 Rating Comments  

Risk 1: Reforestation undertaken as a pilot 
REDD+ action is not aligned with local 
environmental and ecological conditions. 

I = 3 
P = 1 

The Programme will involve 
limited pilot or demonstration 
activities. 

Extensive consultation with all relevant stakeholders will take place prior to the 
implementation of any REDD+ actions. Ecological conditions of pilot sites will 
be assessed prior to the implementation of any REDD+ actions, including 
drawing on data and information from Myanmar’s national forest inventory. In 
addition, all REDD+ actions implemented will be compliant with the Cancun 
REDD+ safeguards, and will therefore be in line with the conservation of natural 
forests and biodiversity. 

Risk 2: Indigenous stakeholders are not 
adequately informed of project activities. 

I = 4 
P = 3 

 Stakeholder engagement plan is under development that will pay particular 
attention to this risk. A comprehensive approach will be taken by implementing 
partners in engaging stakeholders in field-level activities, based on their 
extensive experience and knowledge of communities’ potential project sites 
and lessons learned through pilot activity implementation through UN-REDD 
and other REDD+ initiatives. All activities will be in compliance with the Cancun 
REDD+ safeguards when implementing REDD+ actions. 

Risk 3: Implementation of demonstration 
activities have inequitable impacts on 
affected populations. 

I = 4 
P = 3 

The Programme will involve 
limited pilot or demonstration 
activities. 

Extensive stakeholder engagement, including FPIC, will be undertaken prior to 
the implementation of any demonstration/pilot activities. 

Risk 4: Project activities exclude affected 
stakeholders from participating in decisions 
that may affect them. 

I = 4 
P = 3 

 The stakeholder engagement guidelines and FPIC/GRM processes will provide a 
strong foundation to mitigate this risk. 

Risk 5: Project activities have inequitable 
adverse impacts on gender equality and/or 

I = 3 
P = 3 

 The stakeholder engagement guidelines and FPIC/GRM processes will actively 
promote gender balancing and bring this forth as a policy issue in relation to 
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the situation of women and girls. REDD+ through the development of the National Strategy. 

Risk 6: Project adversely affects or restricts 
women’s and men’s ability to use, develop 
and protect natural resources. 

I = 4 
P = 2 

The Programme will involve 
limited pilot or demonstration 
activities. 

The process designed for development of the National Strategy ensures broad 
engagement of many stakeholders, and thus the risk of PAMs being designed 
that adversely affect or restrict women’s and men’s ability to use, develop and 
protect natural resources will be reduced. 

Risk 7: Demonstration activities have 
adverse impacts within or adjacent to 
environmentally sensitive areas. 

I = 3 
P = 1 

The Programme will involve 
limited pilot or demonstration 
activities.  

Demonstration activities will go through comprehensive consultation processes 
before being implemented to mitigate the risk of any adverse impacts in 
sensitive areas. 

Risk 8: Project restricts local livelihood 
opportunities. 

I = 4 
P = 1 

The Programme will involve 
limited pilot or demonstration 
activities. 

The stakeholder engagement guidelines and FPIC/GRM processes will mitigate 
this risk.. 

Risk 9: Project affects customary rights to 
land and/or resources. 

I = 4 
P = 1 

The Programme will involve 
limited pilot or demonstration 
activities. 

Field-level demonstration activities will be designed to work within the 
customary land tenure system; and their design will go through extensive 
consultation and FPIC at the local level before implementation. 

Risk 10: Project impacts human rights of 
vulnerable groups. 

I = 5 
P = 3 

 Appropriate mitigation measures will be put in place within the project 
document, including in depth consideration of the social and environmental 
impacts in the context of REDD+ implementation. In addition, the Stakeholder 
Engagement and Safeguards TWG will promote active engagement of various 
vulnerable groups, which will facilitate and promote a high level of 
consideration of potential social and environmental impacts. 

Risk 11: Displacement of indigenous peoples 
through access restrictions to lands. 

I = 5 
P = 1 

The Programme will involve 
limited pilot or demonstration 
activities. 

REDD+ demonstration activities designed through the project will go through 
many stages of development, consultation and refinement before moving to 
implementation. Any demonstration activities will be subject to FPIC and on a 
voluntary basis by local/indigenous people. In addition, the Stakeholder 
Engagement and Safeguards TWG will promote active engagement of various 
vulnerable groups, which will facilitate and promote a high level of 
consideration of potential social and environmental impacts. 

Risk 12: Downstream activities that 
potentially pose environmental and social 
impacts or are vulnerable to environmental 
and social change. 

I = 3 
P = 2 

 Appropriate mitigation measures will be put in place within the project 
document, including in depth consideration of the social and environmental 
impacts in the context of REDD+ implementation. 

Risk 13: Upstream planning processes 
potentially pose environmental or social 
impacts or are vulnerable to environmental 
and social change. 

I = 3 
P = 3 

 Appropriate mitigation measures will be put in place within the project 
document, including in depth consideration of the social and environmental 
impacts in the context of REDD+ implementation. 

    

 
QUESTION 5: What is the Overall Project 
Risk Categorization?  

 

  Comments 

 Low Risk ☑   

 Moderate Risk ☐   
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 High Risk ☐   

Note: 
Low Risk: Minimal or no risks of adverse social or environmental impacts 
Moderate Risk: Risks limited in scale, readily identifiable, manageable through application of best practice measures 
High Risk: Risks potentially significant (e.g. high magnitude, intensity, irreversibility) or raise significant concerns among affected stakeholders 

 
Final Sign Off  
 
Final Screening is not complete until the following signatures are included 

 
 
QA Assessor        Date 
 
 
Cleared by QA Approver      Date 
 
 
Signed by PAC Chair       Date 
 
 
Approved by Programme Manager     Date 
 
 
 
 


